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WORK PLAN SUMMARY

BACKGROUND

One of the abjectives of USAID’s Regional Development Mission for Asia (RDMA) is to assist
countries to increase resilience to the negative impacts of climate change. USAID Adapt Asia-Pacific
contributes to this overall objective by assisting eligible governments in the Asia and Pacific regions
to address capacity and information needs in accessing climate adaptation finance. The project has a
two-pronged approach towards achieving this objective. First, the project designed and implemented
tailored capacity building activities with select regional governments and training institutions to
enhance institutional capacity to access climate adaptation finance. Second, USAID Adapt Asia-
Pacific supports national governments, in collaboration with multilateral and UN agencies, in the
preparation of climate change adaptation projects. This strategic approach has been very successful,
with the design and implementation of a multi-faceted capacity building program and joint project
preparation carried out and/or underway with UNDP, UNEP, ADB, and the World Bank in various
countries in the Asia-Pacific region, including Lao PDR, Nepal, Tuvalu, Cambodia, Samoa, Solomon
Islands, and Vanuatu.

As project activities progressed in FY2013, FY2014, and FY2015, USAID Adapt Asia-Pacific
actively engaged directly with national governments, in addition to working with multilateral
intermediaries on a more selective basis. The transition to working directly with national governments
supports the project’s longer-term goal of building sustainable capacity within national governments
for climate change adaptation (CCA) project preparation and access to relevant financing. The project
continued its engagements with multilateral intermediaries during this time, focusing on strategic
partnerships that created entry points to work directly with the national governments.

Taking into consideration the recommendations of the mid-term evaluation and lessons learned from
implementing project activities, USAID Adapt Asia-Pacific took the following approach during
FY2015:

e Strengthened Asia Pacific Adaptation Network’s (APAN) capacity to potentially function as one
of USAID Adapt Asia-Pacific’s sustainability pillars. This was achieved through increased
production and dissemination of knowledge products related to project preparation and access to
climate finance for APAN’s web portal, expanding the project’s community of practice (COP),
and continued upgrading of the project’s website to better engage with key stakeholders.

o Replaced the year 4 annual forum with sub-regional training/capacity building events. These
events focused on special topics related to the project’s mandate of project preparation and
financing in collaboration with the Secretariat of the Pacific Regional Environment Programme
(SPREP), an APAN sub-regional node, and a major Asian regional urban resilience conference in
Bangkok with ICLEI-South Asia.

o Focused USAID Adapt Asia-Pacific’s capacity building program regionally with respect to the
Economics of Climate Change Adaptation (ECCA) and the development and roll-out of the Urban
Climate Change Adaptation and Resilience (UCCAR) training course, while exploring the
development and use of the tools and methodologies developed to date to better build capacity of
national governments to prepare adaptation projects to access climate finance.

o Developed a concept note and draft course outline to deliver a regionally-driven approach to its
capacity building program that effectively uses the project’s past and ongoing project preparation
and country-specific capacity building activities, including tools, guides, and methods for this
purpose. This was built on the extensive lessons learned and knowledge products developed over
the past three years of intensive on the ground project preparation activities.

e Using its RDMA-approved selection criteria for engaging in project preparation activities, USAID
Adapt Asia-Pacific placed greater emphasis and weight on selecting projects in cooperation with
multilateral intermediaries that have greater opportunities for strengthening national or regional
capacity to independently prepare projects and access adaptation financing.
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o Continued to take advantage of entry points identified from past successful collaboration with
multilateral intermediaries to work directly with national government agencies to build
institutional capacity to identify, prioritize, and prepare adaptation projects.

o Established/strengthened collaboration with regional organizations in Asia and the Pacific,
including the Suva-based Pacific Island Forum Secretariat (PIFS), the Manila-based Cities
Development Initiative for Asia (CDIA), and the Apia, Somoa-based SPREP as appropriate
vehicles for the longer-term sustainability of the project.

PROGRAM APPROACH FOR FY2016
The programmatic approach for USAID Adapt Asia-Pacific for FY2016, the project’s final year,
encompasses five key tenets:

o Satisfactorily and systematically complete all ongoing activities or transition and close out
activities that are mid-stream in a well-managed, timely fashion. Only a very limited number of
new activities will be initiated such as possibly supporting the USAID Bangladesh mission with
undertaking a climate finance situation analysis and Bangladesh’s International Centre for
Climate Change and Development (ICCCAD) in disseminating the project-developed online
Gender Sourcebook.

o Identify institutional hosts for each of the project’s major ongoing capacity building initiatives to
develop/tailor the training modules and take on the responsibility for delivering the training
courses on a regular basis following the end of the project. Courses include ECCA, urban climate
change adaptation and resilience (UCCAR), the currently under development project preparation
course, and the Pacific-Cost Benefit Analysis (P-CBA).

e Strengthen the ongoing collaboration with the Manila-based, Asian Development Bank (ADP)-
linked Cities Development Initiative for Asia (CDIA) in order to support the continuation and
institutionalization of the ongoing project preparation facility activities and functions in Asia
provided by USAID Adapt Asia-Pacific with required strong support of USAID RDMA.

o Reinvigorate the institutional partnership between USAID Adapt Asia-Pacific, USAID RDMA,
and APAN/UNEP with the view to building the long-term relationship necessary to sustain
project-supported activities, while continuing to support APAN with production and
dissemination of knowledge products, expanding the project’s community of practice (CoP), and
upgrading the project’s website.

e Support USAID RDMA in developing a strategy which builds on the project’s experiences and
lessons learned to date to ensure USAID RDMA’s continued engagement in the Pacific region.
This will be particularly important as climate financing continues to be a pressing issue in the
foreseeable future, with the US Department of State remaining interested in the Pacific region, as
evidenced by its financial support of the project, the Green Climate Fund (GCF) ramping up, and
the new USAID/Philippines climate change adaptation program begins implementation with a
sizeable climate finance component.

SUMMARY OF TASKS AND KEY ACTIVITIES IN FY2016
USAID Adapt Asia-Pacific will work closely with funding organizations, capacity building
institutions, multilateral entities, and government agencies across the region through activities in five
key areas:
1. Regional knowledge sharing platform
o Finalize inputs and ensure sustainability of knowledge platforms and networks
o Publish the final set of knowledge products and tools, guidelines, and methodologies
documenting the project’s success and lessons learned

2. USAID Adapt Asia-Pacific annual forum on technical theme of project preparation

3. Climate change adaptation project capacity building program
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e Support the last round of participants for the program for capacity building through
training courses

o Finalize inputs to direct technical support to government institutions

e Complete final rounds of trainings/pilots and institutionalize standalone capacity building
programs

o Document and publish methodologies, tools, and guidelines related to the identification,
prioritization, design, and appraisal of climate change adaptation projects

4. Technical assistance in finalizing funding proposals for the following projects:

o Complete the last Adaptation Fund project proposal as part of the Assistance to the
National Bank of Agriculture and Rural Development (NABARD) in India

o Finalize the pre-feasibility study (PFS) for the Integrated storm water drainage project in
Mysuru, India

o Finalize inputs for the PES and for securing alternative funding sources for Valenzuela
pre-feasibility study, Philippines

o Finalization of results of trialing a climate change screening tool for projects in
partnership with ADB

o Complete the demonstration site on CCA, gender, and community forestry in Nepal

o Finalize inputs to the Project Document (ProDaoc) for the Building shoreline resilience
project in Timor Leste to protect local communities

o Finalize inputs to the Project Document (ProDaoc) for the Implementation of Arafura and
Timor Seas Strategic Action Program

5. Overarching program management and coordination for the four technical tasks
e Ongoing coordination with bilateral missions to support project activities

Finalization of ongoing project activities with development partners

Finalization of project M&E results

Preparation of project final report

Project closeout activities

As cross-cutting themes, USAID Adapt Asia-Pacific integrates regional networking, gender
mainstreaming, and other social equity issues throughout its project activities. The success of our
regional networking has been showcased through the high and enthusiastic participation in the
project’s online discussions, newsletters and live chat sessions from a wide array of government
officials, practitioners and non-profits. Using our ‘beyond mainstreaming’ approach, the project has
successfully in integrated gender and social issues in climate change adaptation projects. In the final
year of the project, USAID Adapt Asia-Pacific will focus on institutionalizing these approaches and
ensuring that the CCA community utilizes these tools and approaches beyond the life of the project.

IMPLEMENTATION TEAM

AECOM serves as the prime contractor for USAID Adapt Asia-Pacific, providing overall technical,
management, coordination and communications support in combination with subcontractors and
resource partners. Further, Institute for Global Environmental Strategies (IGES) serves as the
principal subcontractor implementing key tasks related to knowledge management and the annual
forum. AECOM is engaging small business subcontractors, as appropriate into the implementation of
key activities in project year five as well as resource partners such as Asia Pacific Adaptation
Network (APAN), University of South Pacific (USP), the East West Center at the University of
Hawaii (EWC), Yayasan Kota Kita (YKK), Institute of Technology Bandung (ITB), School of Urban
and Regional Planning University of Philippines (PLANADES), Climate Action Network South Asia
(CANSA), Yale University, and Asian Institute of Technology (AIT).
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BACKGROUND AND CONTEXT

CONTRACT OVERVIEW

Based in Bangkok, Thailand, the United States Agency for International Development (USAID)
Regional Development Mission for Asia (RDMA) supports regional activities that address regional
and transnational development and environment priorities, and provides value-added support to
USAID bilateral missions. To support achievement of the RDMA’s Development Objective of
“Improved response to environmental challenges in Asia,” RDMA awarded a technical support
services contract to AECOM to implement the Climate Change Adaptation Project Preparation
Facility for Asia and the Pacific, hereinafter referred to as the USAID Adapt Asia-Pacific project.
USAID Adapt Asia-Pacific addresses capacity and information needs of eligible governments in the
Asia and Pacific Islands regions in accessing climate change adaptation funds and accelerating
investments in initiatives that increase resilience to the negative impacts of climate change.

During the first four years of the project’s operation, USAID Adapt Asia-Pacific has made significant
progress toward achievement of its principal objective of establishing a fully functional and self-
sustaining adaptation project preparation facility. The project supported preparation of specific CCA
proposal, primarily through building strategic partnerships with multilateral and regional project
preparation institutions and strengthening key national and project preparation institutions in the Asia
and Pacific regions. The project is developing and implementing several major capacity building
initiatives targeted at national and sub-national governments in various aspects of the preparation and
financing of climate change adaptation projects. It has also identified and is supporting a regional
knowledge sharing platform to share project preparation knowledge products, and is being recognized
as a key USG project preparation facility by key stakeholders in the region.

Guiding principles for planning for FY2016, the project’s scheduled final year, will keep our past
experiences and lessons learned, the recommendations of the 2014 mid-term evaluation, and our
intent to leave a positive legacy behind in the forefront. This will be achieved through:

1. Completing all ongoing activities in a timely and high-quality fashion;

2. ldentifying regional institutions to host major ongoing capacity building initiatives;
3. Strengthening our collaboration with CDIA in the Asia region;
4

Making one final attempt to establish a working relationship with APAN/UNEP as a way to
underpin a potential sustainability pillar for the project; and

5. ldentifying and formulating a strategy to maintain USAID RDMA presence in the Pacific
region in climate finance.

To establish a sustainable project preparation facility, USAID Adapt Asia-Pacific will continue
working closely with international funding organizations (particularly the Green Climate Fund),
national and sub-national government agencies, and regional organizations from across the Asia-
Pacific region in focused activities in five key areas:

Sustainable regional knowledge sharing platform;

Regional events to bring adaptation funds and project proponents together;
Climate change adaptation project capacity building program;

Technical assistance in preparing funding proposals; and

Overarching program management and coordination for the afore-mentioned four technical
tasks.

ok~ DN
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GEOGRAPHIC SCOPE

The following Asian countries are eligible to participate in USAID Adapt Asia-Pacific: Bangladesh,
Cambodia, India, Indonesia, Laos, Maldives, Mongolia, Nepal, Philippines, Sri Lanka, Thailand,
Timor-Leste, and Vietnam. Eligible nations in the Pacific include: Cook Islands, Federated States of
Micronesia, Fiji, Kiribati, Marshall Islands, Nauru, Niue, Palau, Papua New Guinea, Samoa, Solomon
Islands, Tonga, Tuvalu, and Vanuatu as shown in the map below;
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FY2015 RESULTS OVERVIEW
KEY RESULTS IN FY2015

TASK 1: KNOWLEDGE SHARING PLATFORM

Under Task 1, USAID Adapt Asia-Pacific contributed broadly to the Asia-Pacific region’s climate
change adaptation community, including government officials, by producing and disseminating
project-based knowledge products that added to the existing body of knowledge on climate change
adaptation financing.

USAID Adapt Asia-Pacific also strengthened the Asia-Pacific Adaptation Network’s (APAN)
regional knowledge platform by supporting its web-based knowledge management activities. The
strengthened APAN regional knowledge sharing platform can continue to serve as a potential pillar
for USAID Adapt Asia-Pacific’s sustainability, as APAN’s existing capabilities and networks can
continue to be leveraged for the project. In FY2015 key achievements of the project included:

* Enhanced APAN’s web-based knowledge sharing capacity and outreach through web portal
upgrading and maintenance, which contributed to APAN’s overall sustainability.

* Implemented APAN’s Memorandum of Understanding with the Institute of Development
Studies’ Eldis program-a leading online international development information service provider—
to harmonize and improve accessibility of climate change adaptation financing and other related
information.

* Published and disseminated knowledge products under the project’s own ‘Adaptation Finance
Knowledge Series’ in which content was generated from on the ground experiences from the
project, all of which were disseminated via the APAN web portal.

* Updated the Compendium of Adaptation Funds on the project website to reflect latest figures and
approval processes, providing information that is useful for country officials.

USAID Adapt Asia-Pacific Work Plan FY2016 2



* Conducted a total of seven online Community of Practice activities among USAID Adapt Asia-
Pacific experts, development partners, and country officials, in the form of email exchange
discussions and live online chats on topical adaptation financing issues.

* Produced four newsletters containing 12 features/news articles on the project’s activities that were
distributed to project beneficiaries.

TASK 2: ANNUAL FORUM

As agreed with USAID RDMA, USAID Adapt Asia-Pacific did not host an annual forum in FY2015
based on recommendations from the project’s mid-term evaluation. Instead, the project focused on
supporting selected events that were hosted by APAN’s partner organizations with the aim of
providing capacity building and fostering potential partnerships.

Discussions were ongoing in FY2015 among the project, the APAN Coordinator, as well as the
Climate Action Network South Asia (APAN’s node for South Asia), the Secretariat of the Pacific
Regional Environment Programme (APAN’s node for the Pacific), ICLEI Southeast Asia (APAN's
node for Southeast Asia), and the Korea Environment Institute (APAN’s supporting partner) to
identify opportunities for USAID Adapt Asia-Pacific to support possible sub-regional climate
financing events on themes that relate to building institutional capacity to access the Green Climate
Fund and other financing sources.

In Q2 FY2015, the project supported ICLEI - South Asia by participating in two plenary sessions in
the Resilient Cities Asia-Pacific 2015 Congress hosted by the Bangkok Metropolitan Administration,
organized by ICLEI - South Asia, and held in Bangkok, Thailand. Key achievements included:

* Showcased the project’s knowledge leadership on financing urban resilience and on incorporating
gender considerations in climate change adaptation planning to over 300 city-level officials and
development partners; and

* Funded three participants—two from Marshall Islands and one from Vanuatu—providing 51
hours of training.

TASK 3: CLIMATE CHANGE ADAPTATION CAPACITY BUILDING

In FY2015, USAID Adapt Asia-Pacific built on established relationships, as well as forged new
partnerships, in the implementation of its capacity building program. The project has continued to
explore a variety of avenues to build the capacity of governments in Asia-Pacific to access climate
change adaptation finance, including:

* Supported 15 government officials through the project’s government training support program —
maintaining the same level as FY2014 at fifteen (15) and up from six (6) in FY2013 and one (1)
in FY2012;

e Conducted a mini-workshop of the Economics of Climate Change Adaptation (ECCA) training
program with participation from three countries that are the most advanced in their data analysis,
and developing the initial draft of the country and regional reports;

* Initiated and supported the WACC activity as a regional partnership to build capacity of
government agencies for conducting vulnerability assessments;

* Collaborated with GIZ, UNDP, SPREP, University of the South Pacific (USP) in Suva, Fiji, and
others through provision of a Regional P-CBA Coordinator to oversee four in-country trainings
and to develop training materials; and

e Completing pilot-testing of the Urban Climate Change and Resilience (UCCAR) training with
three trainings in Indonesia and Philippines.

TASK 4: TECHNICAL ASSISTANCE IN PREPARING FUNDING PROPOSALS
Consistent with the overall strategy for USAID Adapt Asia-Pacific, the project is gradually investing
more time and resources in working directly with governments (for example, in Thailand, Cambodia,
India, Indonesia, Philippines, and the Pacific). At the same time, the project has maintained good
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relations with key partners like UNDP and ADB, while building up strong connections with the Cities
Development Initiative for Asia (CDIA) and ICLEI. Different entry points have been identified for
working directly with governments including:

» Supporting NABARD in preparing three approved projects and two projects in the pipeline for the
Adaptation Fund and developing a set of tools to assist in identifying and appraising good
projects;

» Supporting ICCTF in Indonesia through technical assistance and capacity building to short list
climate change project proposals and building a project pipeline for grant funding;

» Supporting small island developing states in the Pacific build pipelines and develop project
proposals for funding by the Green Climate Fund (GCF) in collaboration with SPREP;

* Assisting with climate-related public expenditure and institutional reviews in collaboration with
PIFS in the Pacific; and

* ldentifying strategic opportunities to support project preparation activities in partnership with
UNDRP in Indonesia and Timor Leste.

TASK 5: OVERARCHING PROGRAM MANAGEMENT AND COORDINATION
USAID Adapt Asia-Pacific continued its effective working relationships with USAID bilateral
missions and international development partners, building synergies with other donors and U.S.
Government programs and avoiding duplication of activities at the country and regional levels. In
coordination with USAID RDMA, USAID Adapt Asia-Pacific made in-person briefings and
coordination meetings during FY2015 with USAID missions in India, Indonesia, Philippines, and
Timor Leste and U.S. Embassies in Suva, Fiji, and Apia, Samoa, where excellent working
relationships have been nurtured over the life of the project. In addition, USAID Adapt Asia-Pacific
was particularly successful during FY2015 in partnering with:

* UNDP on project preparation and capacity building initiatives in target countries, yielding
preparation of two climate change adaptation projects in Indonesia and the regional Timor and
Arafura Seas;

e UNDP on the Economics of Climate Change Adaptation (ECCA) regional capacity building
program; and

* UNDRP, GIZ, USP, PIFS, SPC, and SPREP in the Pacific to implement a Pacific-Cost-Benefit
Analysis (P-CBA) program to strengthen government officials’ capacity to carry out cost-benefit
analysis of projects to enhance the effectiveness of climate investment.

FY2015 PMP RESULTS
USAID Adapt-Asia-Pacific achieved or exceeded most targets under the contract’s PMP for FY2015:

Table 1: FY2014 ANNUAL PERFORMANCE TARGETS AND RESULTS
Program Element 4.8.2. Clean Productive Environment

FY 2015
PMP Indicators ANNUAL
Targets

FY 2015
RESULTS

Person hours of training completed in climate change
IR 1.1 | supported by USG assistance/Number of people trained 4,000/150 5,213/215
in climate change

Number of institutions with improved capacity to
IR 1.2 | address climate change issues as a result of USG 10 10
assistance

Number of climate change adaptation projects with

IR21 facilitated access to finance

Number of facilitated projects with a specific gender

IR22
component
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FY 2015
PMP Indicators ANNUAL
Targets

FY 2015
RESULTS

Number of people benefiting from climate change
IR 2.3 | adaptation project approved or in the pipeline as a result 100,000 116,784
of USG assistance

Amount of investment leveraged in U.S. dollars, from
IR 2.4 | private and public sources, for climate change as a result $100 Million $128,006,822
of USG assistance

Number of climate mitigation and/or adaptation tools,
IR 2.5 | technologies, and methodologies, developed, tested, 3 3
and/or adopted as a result of USG assistance

Amount of funds in U.S. dollars from non-USAID
IR 2.6 | sources mobilized and applied to support project $250,000 $330,495
preparation facility objectives

Number of regional environmental platforms created or

IR3.1 strengthened

WORK PLAN OVERVIEW

The USAID Adapt Asia-Pacific FY2016 Work Plan consists of five main sections and two
attachments: (1) Background and Context; (2) Implementation Approach; (3) Work Plan by Task; (4)
Program Activities Timeline Table; and (5) Performance Management Plan Indicators and Targets for
FY2015. Attachment A provides a summary of potential activities by target countries. Attachment B
(Activity Summary Sheets) provides detailed information about priority activities in narrative sections
3.3 and 3.4 relating to Tasks 3 and 4.

FY 16 WORK PLAN IMPLEMENTATION APPROACH

STRATEGIC APPROACH

As USAID Adapt Asia-Pacific enters its fifth and final year, the project’s strategic approach for
FY2016 will focus on successfully completing and documenting all ongoing activities and continued
planning for the sustainability of those activities, where appropriate. This will consolidate and build
on its extensive experience and lessons learned with respect to project preparation, accessing climate
adaptation financing, and improving institutional capacity of national and sub-national governments
for sustaining these services when the project’s contract period ends.

USAID Adapt Asia-Pacific’s approach has evolved over the project’s life to focus on building the
long-term capacity of national and sub-national governments to prepare bankable climate change
adaptation projects and to increase access to climate adaptation financing. During FY2015, the project
partnered with multilateral intermediaries only on a case-by-case basis where it would lead directly to
the identification of opportunities to work directly with national governments. This implied defining
more objectively the terms of cooperation with the multilateral agencies and ensuring national
government officials are involved to a greater extent as part of the project preparation team. USAID
Adapt Asia-Pacific staff regularly met and kept government counterparts and USAID missions fully
briefed as to the status of ongoing activities. The thrust during FY2015, to the extent possible, was to
work directly with national governments and select projects in partnership with multilateral
intermediaries that hold greater possibilities for strengthening national or regional capacity to
independently prepare projects and access adaptation financing. This evolution in approach has led to
capacity building initiatives in Indonesia, the Philippines, Thailand, India, Samoa, Cambodia, Nepal,
and Timor Leste. These successful initiatives have begun to lay the foundation for national
government institutions to access climate finance and/or better manage climate resources they already
have for the preparation of bankable climate adaptation projects. The project will aim to successfully
complete these activities, where they are still ongoing, during FY2016.
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Further, during FY2016, USAID Adapt Asia-Pacific will continue to pursue a regionally-driven
approach to its capacity building program that effectively uses its past and ongoing project
preparation and country-specific capacity building activities, including tools, guides, and methods, for
this purpose. During FY2016, USAID Adapt Asia-Pacific will finalize ongoing plans for graduating
the ECCA, with envisaged UNDP funding, and P-CBA capacity building programs to the UN
University (UNU) and the University of the South Pacific (USP), respectively. The project has also
completed the pilot-testing of the Urban Climate Change Adaptation Resilience (UCCAR) training
course in Indonesia and the Philippines. This course will be rolled-out in FY2016 in partnership with
multiple host institutions and possibly with 100 Resilient Cities (LOORC) in training their Chief
Resilience Officers. Further, the project is in the process of identifying regional institutions with
which to partner in developing the new project preparation course, which will host and deliver the
new training course on a periodic basis.

Due to shifting priorities and changes in funding for APAN in FY2015, the proposed Stock Taking
exercise was not undertaken. USAID Adapt Asia-Pacific will make one final attempt in FY2016 to
engage with APAN with the aim that the day-to-day services provided and the working relationship
established provide some assurance that APAN will play an envisaged future role as a key
sustainability pillar of USAID Adapt Asia-Pacific. USAID Adapt Asia-Pacific will continue to
explore during the coming year further cooperation with APAN’s sub-regional and thematic nodes,
including SPREP, ICLEI-Southeast Asia, and CANSA, with which the project has already established
a working relationship.

Finally, USAID Adapt Asia-Pacific, with USAID RDMA'’s anticipated full support, will continue to
nurture its ongoing, albeit nascent, collaborative partnerships with the Manila-based Cities
Development Initiative for Asia (CDIA) and the Pacific Island Forum Secretariat in Suva, Fiji. The
project will also continue its recently-launched partnership arrangements with the Secretariat of the
Pacific Regional Environment Programme (SPREP) in Apia, Samoa, to support Pacific island
countries develop climate change adaptation project concepts and full proposals to access climate
finance, employing SPREP’s ADB-supported Regional Technical Support Mechanism (RTSM),
where appropriate. USAID Adapt Asia-Pacific envisages these three institutions in the Asia-Pacific
region as the most appropriate and likely existing regional vehicles to potentially sustain its project
preparation facility mandate.

TWINNING PARTNERSHIPS

One element to achieving USAID Adapt Asia-Pacific’s long-term objective of sustainability is
leveraging the capabilities and goodwill of counterpart agencies through peer-to-peer exchanges and
learning. From the onset, USAID Adapt Asia-Pacific has given careful consideration to opportunities
that will promote twinning between counterpart country agencies to share knowledge and information
to tackle tasks common to both agencies. During FY2015, USAID Adapt Asia-Pacific facilitated a
twinning partnership between the National Research Council of Thailand (NRCT), the U.S. Forest
Service, and one of Thailand’s neighbors to develop a regional climate change vulnerability and
adaptation assessment methodology. This assessment tool will ultimately guide central and local
government decision-makers in allocating resources for CCA within the region and provide a template
for similar action elsewhere in Thailand and Southeast Asia. This twinning partnership will continue
into the first part of calendar year 2016.

DEMAND-DRIVEN PROGRAMMING

The success of USAID Adapt Asia-Pacific depends on meaningful buy-in from target country USAID
missions and government agencies, and close collaborative engagement with relevant regional and
government institutions. To ensure effective collaboration with these stakeholders, beginning at the
inception phase of program implementation, USAID Adapt Asia-Pacific has reached out to key
development partners, bilateral missions and government institutions to gauge their interest in
collaborating on climate change adaptation project preparation and capacity development in
participating countries. To support ongoing collaboration, USAID Adapt Asia-Pacific has established
collaborative mechanisms such as decision-maker working groups, Letters of Cooperation (LoCs),
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interactive information-sharing tools, and Communities of Practice (CoP) to increase national
government interest in the program’s proposed activities. In FY2016 USAID Adapt Asia-Pacific will
focus on completing all such partnerships that have been put in a place in a well-managed and timely
manner and not initiate any further activities that cannot be completed during FY2016. As an
exception as time and resources permit, the project may assist USAID/Bangladesh in the conduct of
an assessment in FY2016 to support USAID/RDMA’s objective of providing technical support to
bilateral missions.

STRATEGIC PARTNERSHIP WITH DEVELOPMENT PARTNERS

From the outset of the project, USAID Adapt Asia-Pacific has reached out to priority funding agencies
and regional development partners (UNDP, ADB, World Bank, CDIA, PIFS, and SPREP) and put in
place Letters of Cooperation (LoCs) that set out strategic partnerships encompassing a range of
cooperative mechanisms, including project preparation and capacity building activities, for leveraging
USAID Adapt Asia-Pacific resources. USAID Adapt Asia-Pacific offers a range of collaborative inputs
in terms of project technical assistance, training and capacity building, and knowledge management that
help development partners meet their own goals and objectives, while providing an excellent
opportunity for the project to identify entry points for direct involvement with national government
institutions. In FY2016 USAID Adapt Asia-Pacific will continue to support the ongoing partnerships
with UNDP, CDIA, and SPREP on project preparation activities and UNDP, ADB, and PIFS on
capacity building activities and bring them to a conclusion as the project winds down.

INTEGRATED APPROACH TO CAPACITY BUILDING AND PROJECT PREPARATION
A self-sustaining knowledge transfer project preparation facility implies effective integration of
USAID Adapt Asia-Pacific Tasks 3 (Capacity Building) and 4 (Project Preparation) activities. For the
purposes of developing the FY2016 Work Plan, capacity building and project preparation will
continue to be described separately, but both tasks are intimately linked and fall along a continuum of
program technical support that over time will evolve from capacity building to project preparation and
vice versa. For example, a Task 3 institutional strengthening activity to build capacity to access
adaptation financing through accreditation with an adaptation fund (e.g. the project’s activity with the
Department of Finance in the Philippines) and/or through strengthening of a national trust fund (e.g.
the Indonesia Climate Change Trust Fund), has evolved to a project preparation activity in the case of
ICCTF where support is provided with screening, evaluating, and prioritizing projects submitted for
financing by national organizations for their appropriateness. Conversely, an activity that begins as a
Task 4 project preparation collaborative initiative with a multilateral development partner, for
example in Samoa or Lao PDR, can evolve into a capacity building or mentoring effort with the host
national government in the process of introducing the tools and methodologies employed and the
lessons and best practices learned from the initial activity.

USAID ADAPT ASIA-PACIFIC FY2016 WORK PLAN ACTIVITIES

For USAID Adapt Asia-Pacific, AECOM is implementing activities in five main tasks areas:
e Task 1: Regional Knowledge Sharing Platform

e Task 2: USAID Adapt Asia-Pacific Annual Forum

e Task 3: Climate Change Adaptation Capacity Building Program

e Task 4: Technical Assistance in Preparing Funding Proposals

* Task 5: Overarching Program Management and Coordination.

Under the guidance of USAID RDMA and in consultation with USAID bilateral missions and

development partners, AECOM’s FY2016 Work Plan identifies main activities, outputs, expected
outcomes and resource requirements in accordance with the project PMP.
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TASK 1: REGIONAL KNOWLEDGE SHARING PLATFORM

1.1. IMPLEMENTATION APPROACH

Under Task 1, the project will continue to contribute to the broader climate change adaptation
community, particularly by strengthening APAN’s regional knowledge sharing platform through
improved web-based knowledge management and by adding to the breadth of adaptation knowledge
on improving national and sub-national access to climate finance and supporting adaptation project
preparation in eligible countries. The latter will be accomplished by producing and publishing USAID
Adapt Asia-Pacific knowledge products and by disseminating them widely through a strengthened
regional knowledge sharing platform, namely APAN, as well as other networks, as appropriate. In
FY2016, the project will publish the final set of USAID Adapt Asia-Pacific knowledge products and
finalize its inputs to strengthening APAN’s knowledge sharing capacities by finalizing collaboration
with other major networks.

1.2. STRENGTHENING KNOWLEDGE PLATFORMS AND NETWORKS

USAID Adapt Asia-Pacific successfully increased the number of users on its website from an annual
total of 6,946 in FY2014 to 8,170 in FY2015 (as of August 16, 2015), or an 18% increase. The
number of users of APAN’s regional knowledge sharing platform, from which USAID Adapt Asia-
Pacific’s knowledge products have also been disseminated, reached 26,636 in FY2015 (as of August
16, 2015), a 12% increase from FY2014's 23,662.

In FY2016, USAID Adapt Asia-Pacific will implement the final rounds of key knowledge
management actions and Community of Practice activities engaging both APAN and USAID Adapt
Asia-Pacific stakeholders, with a view that a strengthened APAN knowledge sharing platform will
serve as a pillar for the project’s sustainability. Other means of strengthening knowledge management,
as well as outreach capacities, include conducting interviews with project beneficiaries and
showcasing USAID Adapt Asia-Pacific knowledge products and current activities in the project’s
quarterly newsletters.

COLLABORATION WITH CLIMATE CHANGE KNOWLEDGE NETWORKS

The project will continue to increase the capacity of APAN’s knowledge management through its
collaboration with related knowledge sharing platforms such as the Institute for Development Studies,
WeADAPT, and other networks, through which USAID Adapt Asia-Pacific can disseminate its
knowledge and expand its outreach. In FY2016 USAID Adapt Asia-Pacific will formalize and expand
these collaborations so that the partnerships can continue beyond the life of the project. Web-based
collaboration will continue with climate knowledge management operators from other major networks
and/or regional initiatives, particularly CDKN’s Climate Knowledge Brokers Group, to stay updated
and at the cutting edge of the knowledge network business.
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INTEGRATED KNOWLEDGE
MANAGEMENT PLATFORM WEBSITE
FOR APAN AND USAID ADAPT ASIA-
PACIFIC

The project will continue maintaining the APAN
and USAID Adapt Asia-Pacific websites and
strengthen USAID Adapt Asia-Pacific/APAN
web portal integration to serve as an effective
conduit to disseminate the project’s knowledge
and outcomes, as well as to contribute to the
project’s sustainability. Specific tasks envisaged
include:

* Develop a landing page on the APAN web
portal to host a growing number of project-
based knowledge products in FY2016 and
other project information for the long term in

="USAID

j FROM THE AMERICAN PECPLE

USAID ADAPT ASIA-PACIFIC
PROJECT UPDATE

LEARN MORE

A new urban course is about to start!
Here's an update on what we’re doing to help cities
in the region adapt to climate change.

WE HELP CITIES TURN STRATEGIES INTO PROJECTS

Learn how USAID Adapt Asia-Pacific is helping city officials in Asia and the Pacific better understand
climate risks and des 13_'n bankable adaptation projects in 2 new urban course.

an improved indexed and searchable manner;

e Continue to host the current email-based
Exchange Series on the APAN web portal for
wider reach beyond community members’
inboxes, as well as to set the foundation for
the CoP activity to continue after FY2016;
and

* Continue exploring the feasibility and use of
Climate Tagger on the APAN web portal to
sort and streamline climate change adaptation
information to better reach end-users.

WE SUPPORT LOCAL GOVERNMENT OFFICIALS

USAID Adapt Asia-Pacific supports local officials, like Mayor Alfredo Coro from Del Carmen,
Pﬂ:l]‘]upﬂ'_? where coping with extreme weather event: sha become a way of life. Learn about his
hallenges in accessing adaptation finance and how we're helping him to overcome them.

e Ensure a smooth transition of all knowledge
products and information from the USAID
Adapt Asia-Pacific project website to the
APAN website at the end of the project.

USAID ADAPT ASIA-PACIFIC
SUPPORTED APAN COMMUNITY OF
PRACTICE

In FY2016, ‘The Exchange Series’ — the quarterly
email-based discussion — will continue as an effective CoP modality to engage government officials and
capture tacit experience-based knowledge. This activity is conducted in collaboration with the Task 4
Team Leader. At least four discussions will be conducted in FY2016. The project will also conduct other
CoP activities, for example, through ‘live’ online chats as appropriate and deemed necessary by other
USAID Adapt Asia-Pacific’s team leaders and experts. These activities will further engage both APAN
and USAID Adapt Asia-Pacific stakeholders on a regular basis, particularly forum alumni and other
country officials, to encourage discussion, interaction, and learning. Specific activities planned include:

e Conduct at least four email-based discussions and three “live’ online chat sessions on topical
climate finance issues relevant to Asia-Pacific, bringing both country officials and fund managers
together in a virtual space on a regular basis; and

* Continue support to USAID Adapt Asia-Pacific capacity building program and other activities to
implement CoP activities (i.e. live online chats, webinars on ECCA, etc.), as needed.

* Explore mechanisms for APAN to continue these collaborations after the closeout of the USAID
Adapt Asia-Pacific Project

USAID Adapt Asia-Pacific quarterly e-
newsletter Q3FY2015

USAID ADAPT ASIA-PACIFIC NEWSLETTERS
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Publish the final rounds of quarterly e-newsletters featuring USAID Adapt Asia-Pacific’s current
project activities, including writing feature articles based on one-on-one interviews with project
beneficiaries. These articles will be written in collaboration with the Task 3 and 4 Team Leaders, the
Deputy Chief of Party, and other experts within the project.

1.3. PUBLICATION OF KNOWLEDGE PRODUCTS, GUIDELINES, TOOLS AND
METHODOLOGIES

The project will continue to consolidate knowledge products and document lessons learned, best
practices, and on the ground project preparation experiences accumulated over the past four years of
working in the region (mainly derived from Tasks 3 and 4). These knowledge products will be used to
complement USAID Adapt Asia-Pacific’s ongoing capacity building activities and will come under
the project’s own ‘Adaptation Finance Knowledge Series’ that was launched in FY2015. The project
team will also continue to identify potential demand for the knowledge products, dissemination
methods, and outreach opportunities to better engage and reach end-users through APAN and beyond.

In addition to producing knowledge 7
products under the USAID Adapt Asia- C
Pacific ‘Adaptation Finance Knowledge s
Series’, the project will continue to . LASATRAL 3 L
develop other knowledge products (such % " .~ - * I~
as e-discussion summary reports) through | X vl
implementing community of practice LT LY | ’
activities, particularly the USAID Adapt , , o . o _a
Asia-Pacific-supported ‘The Exchange _ : " - '

Series’, which has been gaining / N
momentum over the past two years of / L

implementation. R L -7..,‘ : .
PUBLICATION OF USAID W LA\ N

ADAPT ASIA-PACIFIC % S | ; ] e

KNOWLEDGE PRODUCTS ) £ 2

In FY2016, knowledge products
documenting lessons learned and

A
findings from Tasks 3 and 4 activities , P~ .
will be developed and disseminated -' O [ C/C
through APAN and other regional e

networks to reach a wider audience, '-. ( u l d E

including Pacific region end-users. The .
tentative list of knowledge products for Climate Cha nge

FY2016 includes: Adaptation Funds

e Toolkit on the Economics of Climate
Change Adaptation;

* Updated Quick Guide to Climate
Change Adaptation Funds;

e Case Study: Lessons Learned from
USAID Adapt Asia-Pacific Support to Countries’ Project Preparation Process;

* Case Study: Lessons Learned from USAID Adapt Asia-Pacific support to Philippines —
Valenzuela’s Pre-feasibility Study; and

e Paper: Integrating Gender into Climate Change Adaptation Project Design.

Adaptation Finance
Knowledge Series

No.2| June 2015

Knowledge Product published in November, 2015 as
part of the Adaptation Finance Knowledge Series

TASK 2: USAID ADAPT ASIA-PACIFIC ANNUAL FORUM
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In consultation with USAID RDMA, taking into consideration the recommendations of the mid-term
evaluation of USAID Adapt Asia-Pacific and the need for generating ‘value for money’ and more
long-term capacity building impact, the project will consider a few options for Task 2 in FY2016.
Some of the options being considered include organizing the final Annual Forum to conclude the
project in Bangkok, Thailand; hosting a Forum on the sidelines of the tentative APAN’s Asia-Pacific
Adaptation Forum to be held in Colombo, Sri Lanka; and/or organizing the annual forum as a final
training event on preparing climate change adaptation projects to access climate financing.

4 ! . 3 -~ E', 2 4 1

The USAID Adapt 2014 Annual Forum, held in Siem Reap, Cambodia in partnership with UNDP,
brought together representatives from 21 nations in Asia and the Pacific to explore best practices and
discuss country priorities for strengthening public financial management systems to improve access to
climate change adaptation finance.

L (el T AR

TASK 3: CLIMATE CHANGE ADAPTATION CAPACITY
BUILDING PROGRAM

3.1. IMPLEMENTATION APPROACH

In FY 2016 USAID Adapt Asia-Pacific will focus on activities that build on the knowledge generated
and successful initiatives undertaken over the past four years, as well the sustainability of the
activities undertaken by the project. An important new program will involve capacity building for
Asia on project preparation, which will incorporate tools, guidelines, and methodologies developed
under the project. Catalytic USAID Adapt Asia-Pacific support for several regional and national
initiatives will wind down this year as the initiatives become capable of maintaining themselves
without further support from the project. Overall, the 2016 initiatives will be delivered through four
modalities, as follows:

* Program for Capacity Building Support through Training Courses: will Support the final rounds
of qualified government officials from USAID Adapt Asia-Pacific countries to attend training
courses in climate change adaptation and climate finance on a competitive basis.

* Direct Technical Support to Government Institutions: Assist governments gain direct access to
climate finance, especially SIDS, but also India, Indonesia and the Philippines, where we will
provide out final inputs to our long-standing support and draw activities to an end. We will also
deepen our cooperation with and support to the Pacific Islands Forum Secretariat to strengthen
their regional mandate building a foundation for further assistance by future USAID programs.
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» Developing Standalone Capacity Building Programs: Mold USAID Adapt Asia-Pacific experience
and knowledge with preparation of climate change adaptation projects into a regional capacity
building program for government staff using tools, methodologies, and guidelines prepared over the
past three years. We will also wrap up our catalytic involvement in medium-to-long-term training
programs on adaptation economics and urban adaptation. The main thrust for the project’s training
programs in the final year of the project will be to institutionalize them through host organizations.
USAID Adapt Asia-Pacific is already in advanced discussion with a number of potential partners and
over the course of FY2016, the project will work to transition the training programs over to the
partners to be delivered sustainably beyond the life of the project.

* Tools, Guidelines, Methodologies: Document, publish, and widely disseminate guidelines on
gender and adaptation project preparation, economics of adaptation, and adaptation project
preparation and highlight the key knowledge and lessons from the previous four-years of the
project.

3.2.  PROGRAM FOR CAPACITY BUILDING SUPPORT THROUGH TRAINING
COURSES

The Government Training Support Program (GTSP) will support the final round of qualified
government officials from USAID Adapt Asia-Pacific countries to attend training courses in climate
adaptation and climate finance on a competitive basis. Following the first survey with trainees as
discussed in an ex-post assessment report in 2014, a second survey concluded that the trainees
received some common benefits after participating in the program. Those benefits were increased
technical capability; expanded technical responsibility at the workplace; better performance; and
professional impact on colleagues and workplace reputation. In addition, it was recorded that a few
champions of project-funded training courses had created some climate change adaptation initiatives
through their direct involvement in development projects or in climate change-related planning. In Q3
2016, a similar follow-up survey will be conducted.

3.3. DIRECT TECHNICAL SUPPORT TO GOVERNMENT INSTITUTIONS

During the past four years, USAID Adapt Asia-Pacific has supported a number of government
institutions to strengthen their capacity to access climate change adaptation finance. We will continue
to build on this success in FY2016. In the Philippines the project will continue to offer support to
government’s Department of Finance to take the steps necessary to achieve NIE accreditation with the
Adaptation Fund. As part of a new initiative, the project will help selected Pacific SIDS with
readiness and preparatory activities related to preparation of project pipelines to facilitate their access
to the Green Climate Fund. USAID Adapt Asia-Pacific will assist them in preparing bankable
projects, as USAID Adapt Asia-Pacific has done for the first Adaptation Fund NIE accredited in Asia-
Pacific, the National Bank for Agriculture and Rural Development (NABARD) in India. We will
deepen our three-year association with the Pacific Islands Forum Secretariat (PIFS) by helping them
to strengthen their regional role in climate finance through implementation of the recently-adopted
Strategy for Climate and Disaster Resilient Development in the Pacific (SRDP). In Tonga, we will
finalize support to a national climate finance assessment, and in Indonesia we will build on two years
of support to the Indonesia Climate Change Trust Fund (ICCTF). Using a case study site in Thailand,
we will support a regional initiative to develop a model vulnerability and adaptation assessment tool
that can be used by participating countries (Thailand and Cambodia) to prepare evidence-based
adaptation proposals in watersheds.

WATERSHED-BASED
ADAPTATION TO CLIMATE
CHANGE (WACC)

WACC activities began in 2014
with a letter of cooperation
between the National Research
Council of Thailand (NRCT) and
the US Forest Service (USFS).

USAID Adapt Asia-Pacific Work Plan FY201 =
Participants meet with community members on a field visits to
the WACC watershed at Petchaburi, Thailand to develop the
model VAA



Subsequently, USAID Adapt Asia-Pacific also assisted in bringing NRCT and the National Center for
Atmospheric Research (NCAR) together through a separate letter of cooperation. NRCT is providing
financial support for this effort, while USAID Adapt Asia-Pacific is providing critical co-financing.
WACC is aregional effort that is expected to include participation from Cambodia and Thailand at
least through March 2016. A Thai NGO and Ramkhamhaeng University have been contracted by
NRCT to undertake technical work. By December 2015, an initial draft of a model climate change
vulnerability and adaptation assessment (VAA) will be produced, drawing on field work and
experiences of Cambodia and Thailand, as well as USFS and NCAR experience. By March 2016, the
model VAA will be presented at an international seminar held at the project site in central Thailand
and will be widely disseminated through international publications and other media. The model VAA
is expected to be used in future in the participating countries and perhaps more widely in Southeast
Asia. A course outline and an interpretative display based on this experience will be prepared for
delivery at an international environmental studies center located at the project site. In 2016, Cambodia
and Thailand, as well as other interested countries will deliberate among themselves to determine
whether and how this regional cooperative program can continue beyond 2016 to build on the
progress made.

PHILIPPINES - ASSIST DEPARTMENT OF FINANCE (DOF) TO ACHIEVE
ADAPTATION FUND ACCREDITATION

With sustained support from USAID Adapt Asia-Pacific over the last three years, the DoF submitted
its application for accreditation as a national implementing entity (NIE) with the UNFCCC
Adaptation Fund (AF) in December 2012. During FY2013 and FY2014, the project assisted DoF in
responding to multiple rounds of comments from AF regarding its ability to address AF’s criteria for
accreditation. USAID Adapt Asia-Pacific has also indicated that if DoF receives a positive, time-
bound response from AF regarding next steps for accreditation, it was prepared, with USAID
RDMA’s approval, to provide additional assistance. Unfortunately, after repeated enquires over the
past 7-8 months on the status of its position, DoF has not confirmed that a critical Department Order
has been signed nor if further project support is required. Given the considerable time and resources
put into this activity to date, USAID Adapt Asia-Pacific is of the view that the situation should
continue to be monitored, at least through the first quarter of FY2016, before a final decision is taken
to discontinue this activity.

INDONESIA - SUPPORTING INDONESIA CLIMATE CHANGE TRUST FUND (ICCTF)
USAID Adapt Asia-Pacific has assisted ICCTF with development of a project selection and ranking
system, improvements to its monitoring and evaluation system, and assisted with an initial foray into
its fund raising strategy. The selection and ranking system was trialed at a workshop in 2014 and
stakeholders began the process of identifying and preparing projects for funding, several of which
have now been approved. Through cooperation between USAID Adapt Asia-Pacific and the bilateral
USAID mission, USAID/Indonesia recently allocated an initial contribution of about $5 million to the
ICCTF. The current additional assistance from USAID Adapt Asia-Pacific (involving one
international and three local consultants) is intended to help identify projects and to formulate the
highest priority projects, with the USAID funding and additional funding to be made available from
the national budget and other donors. From a long list of 490 project ideas, the USAID Adapt Asia-
Pacific team is working to identify 6 projects to be funded in 2015, and possibly up to 10 projects to
be funded in 2016. In addition, the international consultant is helping to formulate the environmental
and social safeguards protocol, which is an essential element for ICCTF’s application to become a
National Implementing Entity for the Green Climate Fund.

STRENGTHENING PIFS REGIONAL ROLE IN CLIMATE FINANCE
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The Pacific Islands Forum Secretariat (PIFS) has a mandate for coordinating climate finance issues in
the Pacific region, based on requests from the Pacific Islands leaders” summit.! USAID Adapt Asia-
Pacific (jointly with UNDP and PFTAC) has assisted PIFS with a climate finance assessment for the
Republic of the Marshall Islands (RMI) and another similar assessment for Tonga (see above). PIFS
initially provided a long list of possible areas of support that USAID Adapt Asia-Pacific could
provide, although in total the level of effort would be well beyond the resource limitations of the
project and not appropriate for this stage of the project. After considerable discussion, it was agreed
that USAID Adapt Asia-Pacific will assist PIFS establish a Technical Support Unit for
implementation of the new Resilient Development Strategy for the Pacific? which will be supported
by the World Bank. One international consultant has been provided to PIFS to assist with this work,
and to prepare a synthesis study on climate finance for the Pacific Island countries for the upcoming
Pacific Leaders’ Forum.

STRENGTHENING SPREP/PACIFIC SIDS PROJECT PREPARATION READINESS
FOR GCF CLIMATE FINANCING

Following recent pledges of more than $10 billion, GCF is expected to start disbursements in late
2015 and widely expected to become the major source of climate financing for the Pacific. A number
of development agencies are assisting Pacific Small Island Developing States (SIDS) to prepare for
GCEF financing, and in a significant step SPREP has been accredited as a Regional Implementing
Entity (for grant funded projects up to $50 million). As SPREP is also accredited as a RIE for the
Adaptation Fund, SPREP will have access to significant amounts of adaptation finance. USAID Adapt
Asia-Pacific has indicated its willingness to assist in strengthening the capacity of SPREP’s Regional
Technical Support Mechanism (RTSM) being funded under the regional PPCR project, being
implemented by ADB. Based on extensive discussions with SPREP, it has been agreed that USAID
Adapt Asia-Pacific will assist Pacific Island countries to develop specific adaptation projects for
submission to the GCF through SPREP, utilizing the RTSM where necessary to identify additional
consultant inputs during the project preparation phase. One regional consultant has been appointed to
assist SPREP and selected national designated authorities to the GCF have indicated possible project
concepts during a GCF workshop held in Fiji in July 2015.

As a precursor to forthcoming support, , USAID Adapt Asia-Pacific, in July/August 2015, assisted
SPREP to extensively revise its concept submission to the Adaptation Fund for Enhancing the
Climate Change Resilience of Vulnerable Island Atoll Communities in Federated States of Micronesia
(FSM), for $8.9 million. Previously the concept had been twice rejected by the AF Secretariat. The
revised submission was submitted on 4 August and will be considered by the 26™ AF Board meeting,
6 to 9 October 2015.

3.4. DEVELOPING STANDALONE CAPACITY BUILDING PROGRAMS

With the benefit of USAID Adapt Asia-Pacific’s experience in project development and climate
finance over the last four years, the project will focus on institutionalizing this knowledge in the
region. In the form of training courses, knowledge products, tools, methodologies and guidelines, and
in partnership with regional and national institutions, the proposed standalone capacity building
programs will support government agencies and officials better prepare for climate change adaptation
and access climate finance much beyond the end of the project. USAID Adapt Asia-Pacific’s catalytic
support for two key regional programs is expected to successfully conclude in FY2016, with both
programs continuing to operate without need for further USAID assistance. The Urban Climate
Change Adaptation and Resilience program, under development for over two years, will be rolled out
in FY2016 in partnership with national and regional training organizations, which will continue to
host the programs and offer them beyond the project’s close. USAID Adapt Asia-Pacific and UNDP

1 The 2012 Forum Economic Ministers Meeting included the following recognition: “Ministers supported the ongoing
role of the Forum Secretariat to coordinate efforts in the region, including amongst development partners, to
progress improved climate change financing in Forum Island Countries”.

2 http://gsd.spc.int/srdp/
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will demonstrate how the knowledge developed over more than two years under the ECCA regional
training program can be applied under real world conditions in a selected government ministry.
Finally a new training program on project development will be completed and ready for roll-out.

REGIONAL CAPACITY BUILDING PROGRAM ON THE ECONOMICS OF CLIMATE
CHANGE ADAPTATION (ECCA)

USAID Adapt Asia-Pacific, in partnership with the United Nations Development Programme (UNDP)
and Yale University, has been implementing the capacity building program on the Economics of
Climate Change Adaptation (ECCA) since FY2013. Based on an initial consultation of the
participating countries the program was designed with three broad parameters - i) a regional training
program for country teams, which is the most effective way to address a need for improved economic
analysis; ii) a focus on agriculture and water sectors; and iii) development of skills to understand cost-
benefit analysis (CBA) of adaptation at project-level. The first regional training workshop was held in
March 2013, in Bangkok. Eleven *“country teams” (from Bangladesh, Cambodia, Indonesia, Lao PDR,
Maldives, Mongolia, Nepal, Philippines, Sri Lanka, Thailand, and Vietnam) participated in this
training. Country teams consist of government-appointed officials that have diverse technical
backgrounds, in economics, climate change, water, agriculture, national planning, and finance.

The first quarter of FY2016 will mark the completion of the initial phase of this regional program.
Ten of the 11 participating countries will complete data analyses and prepare reports and case studies.
The findings will be presented to a regional meeting of senior policy makers from the participating
countries, demonstrating how cost-benefit analysis has been used in their countries to support rational
decision-making on climate change adaptation action. Prior to the meeting, UNDP is expected to
prepare a proposal on how they will expand this initiative into a second phase, and present this at the
regional meeting. Drawing on this work, a post-graduate program on the economics of climate change
adaptation will be developed through the United Nations University in Japan for delivery in the region
by mid-FY 2016. Additionally, opportunities for other regional centers of excellence to build the
ECCA experience into their programs will be explored and pursued.

COURSE ON URBAN CLIMATE CHANGE ADAPTATION AND RESILIENCE (UCCAR)

USAID Adapt Asia-Pacific has
been developing the UCCAR
training program over the past two
years in collaboration with the
East West Center at the University
of Hawaii (EWC). The seven-
module, five-day course is
targeted at mid- to senior-level
urban managers, including
officials of city
governments/municipalities. The
course starts with an introduction
to climate change and climate

change adaptation; provides tools The third bilot test fo th/Ub Climate h Adaptati
and techniques fOf assessing e Ira piiot-test tor e urpan Imate ange aptation

) . and Resilience Training Course held in Manila, Philippines in
climate change impacts and

i . August 2015.
vulnerabilities; provides a
framework for identification, evaluation, selection, and implementation of climate adaptation
strategies, programs and projects; and finally looks at the options available for financing adaptation
projects and methods of accessing climate change finance.

In FY2015 the course materials were completed and tested through three pilot training programs in

Indonesia and the Philippines. One of the key modalities for the pilot-test phase was partnering with a
host institution for delivering the course. In Indonesia, USAID Adapt Asia-Pacific partnered with the
Institute of Technology Bandung (ITB) and Yayasan Kota Kita (YKK) and in Philippines the training
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was delivered in partnership with PLANADES a part of the School of Urban and Regional Planning,
University of Philippines. In all cases the local partner greatly enhanced the training, tailoring the
course materials to the local context, providing relevant and customized data sets and case studies,
and linking the training with the national and local laws, policies, and regulatory requirements for
urban climate change adaptation. The course materials are now being finalized with all training
materials, a guidebook for participants, a guide for trainers, and case studies and exercises.

Based on the success of delivering the training through various partners, USAID Adapt Asia-Pacific will
identify and formalize arrangements with at least four institutions of higher learning or training
organizations in the region that will become hosts for the training program. The host institutions will
tailor the course to the specific needs of the country, identify training participants, and partner with
appropriate government agencies and development partners for delivering the program. The course will
be rolled out in Q2 of FY2016, starting with a Training of Trainers program with resource persons from
each of the selected host institutions. Next USAID Adapt Asia-Pacific will work with the host
institutions to deliver the first round of training in each country. Partial assistance will be provided by
the project, with the hosts taking the lead in logistics and course delivery. The host institutions will then
be able to provide the training on a sustainable basis after the conclusion of the project.

PACIFIC COST-BENEFIT ANALYSIS (P-CBA) TRAINING

Since January 2014, USAID Adapt Asia-Pacific is leveraging the lessons learned from the ongoing
USAID Asia Adapt Asia-Pacific/UNDP Economics of Climate Change Adaptation capacity building
program to extend Cost-Benefit Analysis training in the Pacific (P-CBA). The P-CBA training is
being developed in close collaboration with the GIZ, UNDP, and other regional organizations and
with the University of the South Pacific, a preferred host for integrating the in-country training
materials into its permanent curriculum for its graduate students in the Faculty of Business and
Economics (FBE). CBA training has been delivered to date in the four PICs of Fiji, FSM, Vanuatu,
and Samoa, principally through in-country activities and mentoring opportunities. USAID Adapt
Asia-Pacific continued to support this initiative in FY2015 through the provision of a Regional
Coordinator on a full- and then part-time basis. The Regional Coordinator assisted in the preparation
of Terms of Reference and the procurement of the services of two consultants to support the
development of a 10-credit module for integration and delivery by USP’s Faculty of Business and
Economics (FBE).

At a recent meeting in the Pacific, the P-CBA partners took the decision, while agreeing to take a
fresh look at the way forward for the activity, to continue to support the CBA activity through
FY2016. The activity’s key objective for FY2016 will be to integrate and institutionalize the P-CBA
training experience and materials into USP’s FBE to ensure its sustainability. As part of its new
funding for the Pacific, USAID Adapt Asia-Pacific agreed to continue to provide the services of a
new regional coordinator, who will be recruited locally in Suva, Fiji. Sub-activities envisaged for
FY2016 include the conducting of 3-4 in-country trainings, supporting development of the 10-credit
module at university standards ready for integration and delivery through USP’s FBE accreditation
process with existing or new short courses and/or certificate programs, and the preparation of case
studies and educational and outreach materials to disseminate the results of the P-CBA initiative to
policy-makers and the general public.
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CAPACITY BUILDING PROGRAM FOR ASIA ON PROJECT PREPARATION

Drawing on the recommendations of the mid-term evaluation, USAID Adapt Asia-Pacific will
develop a training program on project preparation incorporating the lessons from previous project
preparation (Task 4) activities, and tools, guides, and methods developed over the past four

years. While the details of this regional training program are still being worked-out, there is an
exciting possibility of developing and delivering the program in conjunction with ADB and UNDP.
This five-day course aimed at national level government officials will comprise five modules, to bring
officials responsible for climate change adaptation to a higher level of understanding of what
constitutes an acceptable project proposal and how to manage the project preparation process. The
program will not be designed to make them experts in climate change adaptation, rather to know
enough to manage the process of project preparation to successful conclusion. Material from ECCA
and the UCCAR training will be incorporated in the five modules - vulnerability assessment,
adaptation options, economics of adaptation, accessing climate finance, and managing project
preparation. Participants will be required to bring their own national material and prepare specific
projects for graduation at the end of the program. Delivery arrangements will be discussed with ADB
and UNDP, once the modules are in a more advanced stage of development.

OPERATIONALIZE ECCA IN A SELECTED GOVERNMENT MINISTRY

Working with a selected ministry in one of the 10 countries participating in ECCA, USAID Adapt
Asia-Pacific and UNDP will support the selected ministry in applying the cost-benefit analysis tools
developed during the ECCA program to support rational climate change adaptation decision-making
in that ministry. This will be done by helping the ministry develop protocols to screen its portfolio of
pipeline projects for climate change adaptation-sensitive projects and then apply cost-benefit
methodology for those sensitive projects.

TASK 4: TECHNICAL ASSISTANCE IN PREPARING FUNDING
PROPOSALS

41. IMPLEMENTATION APPROACH

An important strategic shift as the project enters its final year is the need to ensure sustainability.
USAID Adapt Asia-Pacific has developed a proven mechanism for rapid, high quality assistance in
preparation of climate change adaptation projects and it would be unfortunate if this capacity did not
continue in the Asia-Pacific region. Therefore, USAID Adapt Asia-Pacific will work closely with
regional bodies with potential for sustaining the project’s approach, such as SPREP (a regional
implementing entity for the Adaptation Fund) and CDIA (which has close links with funding bodies
like the ADB). USAID Adapt Asia-Pacific will build on the successful FY2012-15 strategic
cooperation with international climate finance multilateral intermediaries to continue opening up
opportunities for working more directly with government agencies on project preparation. In
countries like India and Indonesia, where direct connection with governments has been possible,
USAID Adapt Asia-Pacific will consolidate and continue to support institutions like NABARD and
ICCTF. A final strategic shift is to move closer to sub-national levels, where climate change
adaptation is usually most effective, by working closely with national and local governments on
climate change in urban areas, initially in partnerships with CDIA and ICLEI - South Asia, with the
objective of taking already developed urban resilience strategies to the stage of bankable adaptation
projects for financing and utilizing the urban climate change and resilience training modules.

As a result of experience working with NABARD, CDIA and SPREP, it is obvious that institutional
weaknesses place considerable constraints on their ability to mobilize development finance for
adaptation. There is no easy solution to overcoming the capacity constraint as staff lack skills, have
had inadequate exposure to the quality required by international climate finance sources, and these
agencies provide little in the way of support services to assist potential development partners to
prepare solid adaptation projects that will attract financing. USAID Adapt Asia-Pacific’s assistance
has proven to be welcome because it has a problem-solving approach and is successful in gaining
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financial support for projects — but without it these agencies will continue to find it difficult to
compete for scarce international adaptation finance.

4.2. PROJECT PREPARATION ACTIVITIES

During FY2016, USAID Adapt Asia-Pacific will principally support project preparation efforts in
Asia directly with national governments in Cambodia, Indonesia, India, Philippines, Thailand, and
Nepal, and in the Pacific through SPREP with selected Pacific Island countries (PICs).

ASSIST NATIONAL BANK FOR AGRICULTURE AND RURAL DEVELOPMENT
(NABARD) TO PREPARE ADAPTATION FUND (AF) PROJECT(S), INDIA

During FY2016, the project will continue to work closely with NABARD staff and selected Executing
Entities (EES) to prepare one or two additional CCA project proposals for submission to the AF for
financing. Two project proposals were prepared during FY2014 and approved at the AF’s October
Board meeting, and a third project was approved at the AF’s April Board meeting in FY2015. USAID
Adapt Asia-Pacific support to date has demonstrated the quality of project documentation and the
appraisal skills required to obtain AF finance. Through field visits and working sessions with
NABARD and its partner NGOs (the EEs that make project proposals to NABARD for funding by the
AF, and then implement the projects once they are approved) USAID Adapt Asia-Pacific has:

1. Explained the AF requirements;

2. Given step-by-step guidance on how to prepare the project documents, as well as extensively
edited/redesigned draft project documents prepared by EEs, and provided models and formats
for results frameworks, tables, text and annexes; and

3. Provided hands-on training and feedback to staff of NABARD and EEs.

These activities have built a degree of confidence in
NABARD and begun the long process of building capacity
within NABARD and a limited number of its EEs to
prepare projects that are fully compliant with the AF
guidelines. To further improve NABARD?’s internal
procedures and processes to identify and prioritize projects
vis-a-vis prospective EE project proposals, USAID Adapt
Asia-Pacific will continue to work with NABARD during
FY2016 to finalize a suite of knowledge products to
facilitate a more rigorous process to select, shortlist, assess
the vulnerability, develop and appraise project proposals
for AF adaptation financing. Documentation has been
provided to NABARD on vulnerability assessment,
shortlisting projects, and guidelines for the preparation of
climate change adaptation projects — designing and
appraising projects for the Adaptation Fund.

Sk S
MYSURU PFS DEVELOPMENT, INDIA (CDIA Adaptation to protect livelihoods -
AND ICLEI) local guard patrols inland fish pond,

During FY2016, USAID Adapt Asia-Pacific will continue to India

work with ICLEI - South Asia, an international association of

local governments, to build on the Rockefeller Foundation-funded urban resilience strategy in the Indian
city of Mysore to a prepare bankable climate change adaptation project for financing. The Manila-based
Cities Development Initiative for Asia (CDIA), a project preparation arm of the Asia Development Bank
(ADB), was brought in as a partner on this initiative. A tripartite agreement among the parties sets out the
individual roles and responsibilities for the overall assignment.

Mysore has been identified as the best suited location for an urban climate change investment project,

one of the first of its kind in urban climate change adaptation projects in India. Identifying a range of
financing sources for the project will be a key aim of the study. Discussions with Mysore City
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Cooperation (MCC) commenced in early 2014, followed by a detailed mission in August 2014, and
stakeholder consultation in January 2015 resulting in a city application for CDIA assistance in May
2015. This application was approved by CDIA in June 2015 and the terms of reference that was
primarily drafted by USAID Adapt Asia-Pacific support was approved by Mysore city in July 2015.°
Within the overall envelope of the application it has been agreed that support to MCC will comprise
the preparation of a pre-feasibility study (PFS) for an Integrated Drainage System and Climate
Change Adaptation Project. Recruitment of a consulting team is likely to occur in October 2015 and
the work will be completed by March 2016. USAID Adapt Asia-Pacific is providing four consultants
within the overall team (international economist/financial specialist, urban drainage engineer,
environmentalist and watershed management specialist).

The overall objective of the assignment is to support the MCC identify an investment project, at the
“pre-feasibility level”, that will address high priority and affordable infrastructure and improved urban
service delivery. Major activities anticipated include:

1. Identify the factors that contribute to environmental degradation and vulnerability to climate
change impacts in MCC, including flooding in the natural storm water drainage system, gaps
in the sewerage system that lead to discharge into natural drains and less than full use of
existing sewerage treatment plants, an unhygienic urban environment, inadequate solid waste
management and inadequate services for urban residents.

2. ldentify the need for improved upstream catchment protection and management measures to
reduce the flow of water into MysoreCity during flood events. Climate change impacts on
forest/plant cover due to reduced water availability and warmer temperatures will be
considered.

3. Identify local capacity and institutional constraints to comprehensive planning and
implementation capacity, as well as the key constraints to more affordable services for
residents that can be provided on the basis of full-cost recovery.

4. Based on a review of these issues and following dialogue with a broad range of stakeholders
to determine the local demand for improvements, identify project components and their
subsequent technical and financial feasibility, as well as socio-, environmental and economic
impacts, which best respond to addressing these challenges in an integrated manner.

5. ldentify possible financing options for the prioritized project components, and identify
potential sources of domestic (e.g. MC, other Government or private finance) and
international finance for the project (e.g. ADB).

VALENZUELA PRE-FEASIBILITY STUDY (PFES), PHILIPPINES (CDIA)

Cities Development Initiatives for Asia (CDIA), a regional initiative established in 2007 by the Asian
Development Bank and the Gov't. of Germany that provides support to medium-sized Asian cities to
bridge the gap between their development plans and the preparation of infrastructure investment
projects, and USAID Adapt Asia-Pacific partnered in cooperation with the City Government of
Valenzuela in conducting a prefeasibility study (PFS) of the city of Valenzuela (one of the 16 highly
urbanized cities of Metropolitan Manila). The aim of the PFS is to reduce the adverse economic,
social, and environmental impacts of flooding in the most affected area in the western and southern
parts of the city. USAID Adapt Asia-Pacific provided two consultants (an international economist and
national environmental specialist) to work with a six-person CDIA team of experts. Preliminary work
indicates that an investment amount of about US$54 million is required not including land acquisition
costs and detailed engineering design work.

% ADB was also actively involved in the final drafting of the TOR, and is highly likely to finance the invest project as part of
a cluster approach involving a number of medium sized Indian cities.

USAID Adapt Asia-Pacific Work Plan FY2016 19



The PFS was completed and submitted to the Government in FY2015. However, Valenzuela City is
unlikely to implement it as designed due to lack of finance. Neither the World Bank nor ADB is likely
to pursue all elements of such a loan project for VC, although a bilateral donor may be identified at
some point in future. Copies of the PFS have been given to both the World Bank and ADB, and there
is a very good possibility that some of the identified investments may be implemented in the short- to
medium-term. The situation with regards to financing by World Bank and ADB is as follows:

*  World Bank Metro Manila Flood Management — Phase 1: Following preparation of the Flood
Management Master Plan for the Greater Metro Manila Area (with WB assistance) it was
approved in September 2012. The master plan envisages about $8 billion investment over a 20- to
25-year period. The WB is now preparing a program loan of $300 million as part of the overall
project cost of $500 million to finance the first phase of the master plan for flood protection
(70%), solid waste management (15%), and sub-national government administration (15%). The
pre-appraisal/appraisal of the loan is planned for September and the estimated Board approval is
first quarter 2016. The loan will include two components for which VC may be eligible: (i)
modernization of pumping stations; and (ii) minimizing solid waste in waterways. However the
specific locations for implementation will be determined during implementation based on
screening criteria. The project is expected to focus on about 50 drainage areas in 7-8 Local
Government Units. Based on an institutional assessment that will determine Metro Manila
Development Authority and Local Government Unit capacity to sustainably manage the
infrastructure and other developments under the proposed project, an institutional strengthening
sub-component may be included.

» ADB: ADB may become involved again in Metro Manila, and if so is likely to take advantage of
the Project Feasibility Study (PFS) on the Integrated Flood Risk Management for the City of
Valenzuela. At the present time there has been no commitment between ADB and the
Government for ADB to lend for flood management in MM.

DEVELOPING A DEMONSTRATION SITE ON CLIMATE CHANGE ADAPTATION,
GENDER AND COMMUNITY FORESTRY IN BISHNUPUR, NEPAL

During FY16, USAID Adapt Asia
Pacific will continue its partnership
with RECOFTC - The Center for
People and Trees working in Nepal’s
Sarlahi District to provide adaptation
support to the District Forestry Office
(DFO) and a women-only community
forestry user group (CFUG). The
activity has as its objectives to: (i)
develop a long-term demonstration
site that will identify gender-sensitive
community forestry-based climate
change adaptation activities through
participatory approaches; (ii) support
the DFO and CFUG in the
development of project proposals; and

(iii) implement those activities in a = 3
women-only CFUG. To date, the Community forestry landscape-based adaptation in

: artnership with a women-only community forestry user
USAID Adapt Asia- group in Blioshnupur, Nepal g v Y
Pacific/RECOFTC team has
established a framework for community forestry landscape-based climate change adaptation and
undertaken a participatory vulnerability assessment, which identified three prime areas of intervention
for the Bishnupur community, including riverbank stabilization, response to water shortages, and
strengthening of agro-forestry systems for livelihood diversification. In the second half of FY2015,
feasibility assessments for the adaptation options were undertaken and a training was run for the DFO
officials and community members on conducting vulnerability assessment and identifying adaptation
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interventions. FY2016 will see the implementation of the identified activities. Riverbank stabilization
will begin in Q1 while project proposals for other activities are finalized with the community and
submitted. The other activities will begin implementation in Q2 and Q3. In Q3, to promote learning
and replication nationwide, visits will be organized for representatives from national/sub-national
Ministry of Forests and Soil Conservation and other Nepal government officials, civil society
organizations, CFUGs from other regions of Nepal, and other interested parties. To ensure
sustainability of the approach, a practitioner’s brief on community forestry landscape-based VA and
adaptation option identification will be developed so that it can easily be scaled up to RECOFTC’s
other focal countries around the region in the future.

BUILDING SHORELINE RESILIENCE TO PROTECT LOCAL COMMUNITIES,
TIMOR LESTE (UNDP)

USAID Adapt Asia-Pacific has partnered with UNDP in the
preparation (PPG team) of a US$7 million shoreline
resilience project for Global Environment Fund (GEF) LDCF
financing. The project aims to: (i) establish the policy
framework and institutional capacity for climate resilient
coastal management; (ii) establish mangrove-based
livelihoods to incentivize mangrove rehabilitation and
protection; and (iii) adopt integrated approaches to coastal
adaptation to contribute to protection of coastal populations
and productive lands. USAID Adapt Asia-Pacific has
contributed two international specialists (ecosystem and
gender) to the PPG team. The consultants developed draft
technical annexes for the ProDoc in FY2015. They will
finalize their inputs to the Project Documents in the first
quarter of 2016, for submission to the GEF in the second
quarter. In defining its overall role in project preparation,
USAID Adapt Asia-Pacific has begun in FY2015 to explore
opportunities to develop an additional capacity building
activity directly with Timor Leste national government
institutions. This activity will develop skills for GIS-based L
spatial analysis of mangrove areas and the make decisions on  Protecting shoreline livelihoods -
site selection for coastal adaptation activities. Salt farming, Ulmera, Timor Leste

ARAFURA AND TIMOR SEAS STRATEGIC

ACTION PROGRAMS, TIMOR LESTE/INDONESIA, (UNDP)

USAID Adapt Asia-Pacific has partnered with UNDP and the Governments of Timor-Leste and
Indonesia in the preparation (PPG team) of a US$9.7 million marine biodiversity project in the
Arafura and Timor Seas. This project, dubbed ATSEAZ2, is intended to implement the strategic action
plan developed during the first phase of the project (ATSEAL). Part of the project will focus on
improving climate change data and information gathering, as well as ecosystems-based adaptation for
integrated coastal management to reduce impacts of climate change both on coastal communities and
marine biodiversity. USAID Adapt Asia-Pacific consultants (marine biodiversity, gender and social
inclusion, stakeholder engagement, community development) participated in the inception workshop
and began stakeholder consultations in FY2015. In FY 2016, the team will finalize local consultations
and draft project documents and annexes in coordination with the UNDP PPG team. The four USAID
Adapt Asia-Pacific consultants will attend the project preparation validation workshop in December
2015 to be held in Indonesia. The project documents will then be finalized and submitted for GEF
approval in Q2.
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TASK 5: OVERARCHING PROGRAM MANAGEMENT AND
COORDINATION

USAID Adapt Asia-Pacific will undertake all required program management, coordination, work
planning, communications and reporting requirements for successful implementation of project
deliverables and outcomes to support achievement of the overall project objective. Key elements of
Task 5 include:

1. Maintain robust project and financial reporting systems;

2. Coordinate with bilateral missions and development partners;

3. Develop outreach and communication activities to increase visibility of the project; and
4. Project closeout activities

5.1. MAINTAIN ROBUST PROJECT AND FINANCIAL REPORTING SYSTEMS

KEY ACTIVITIES:
USAID Adapt Asia-Pacific will implement the following key activities:

* Develop and submit quarterly and annual progress reports: USAID Adapt Asia-Pacific will
submit technical progress reports on a quarterly and annual basis describing program
implementation, including activities to date, progress towards achieved results and targets,
obstacles to program implementation, and other relevant issues.

* Develop and submit performance monitoring and progress reports: The USAID Adapt Asia-
Pacific team will update the Performance Management Plan (PMP) to ensure that it reflects
activities planned for FY2016. Based on the PMP, and as part of USAID’s Performance Review
and Annual Report process, USAID Adapt Asia-Pacific will submit Annual Performance
Management Progress Reports in accordance with the RDMA/REQ’s established policies.
USAID Adapt Asia-Pacific will describe milestone events that demonstrate progress towards
achieving project indicator targets, highlighted with narrative success stories at the program level.
Performance Management Progress Reports will consist of both narrative and quantitative
sections with indicators and targets of the USAID Adapt Asia-Pacific project.

* Develop and submit Financial Reports: USAID Adapt Asia-Pacific will develop pipeline analyses
and financial reports: (i) on a quarterly basis; (ii) before each contract modification; and (iii)
accruals information no later than the 20th of March, June, and September of FY2016, covering
the periods through the end of the contract. USAID Adapt Asia-Pacific will prepare financial
reports on a quarterly basis, which will describe project expenses by task.

5.2. COORDINATION WITH BILATERAL MISSIONS AND DEVELOPMENT
PARTNERS

KEY ACTIVITIES:
USAID Adapt Asia-Pacific will implement the following key activities:

* Coordinate with USAID bilateral missions: In coordination with RDMA, USAID Adapt Asia-
Pacific will prepare briefing notes, presentations and activity descriptions on potential project
activities, as well as organize teleconferences and briefing/debriefing meetings, as requested, with
USAID bilateral mission to update them on project activities and understand mission priorities
and activities. USAID Adapt Asia-Pacific will also engage bilateral missions in identifying
candidates for the Annual Forum and other potential workshops and training activities.

* Coordinate with relevant development partners: USAID Adapt Asia-Pacific has been very
successful during the first four years of the project in collaborating with development partners
working in climate change adaptation in the target countries, especially in the design and
implementation of project preparation and capacity building activities, which leveraged additional
funding and resources for project outcomes. USAID Adapt Asia-Pacific will continue building on
these initial successes by exploring new partnership opportunities for joint activities with
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international organizations and donor community in the region, especially with ADB, World
Bank, UNEP, PIFS, SPREP, UNDP, AusAID, JICA, and GIZ.

5.3. DEVELOPMENT OF OUTREACH AND COMMUNICATION TOOLS AND
ACTIVITIES

USAID Adapt Asia-Pacific will carry out the following activities in FY2016 to ensure high visibility

of project activities. These activities will be undertaken in close collaboration with USAID RDMA'’s

Communications and Outreach team, supporting visibility of project activities through multiple

channels, including social media.
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CLIMATE CHANGE CHAMPION HELPS VIETNAM ADAPT

Extreme weather poses threat to country's food
security

“I had heard about climate change before, but it
didn’t really get my attention until | experienced it
myself.”

July 2015—Climate change is a serious threat to foed security and
agriculture in Vietnam. Nearly 1.1 million hectares, or 70 percent of
the country's total cultivable land. is threatened by a sea level rise
of just 1 meter.

By 2030, rising sea levels will expose 45 percent of the cultivable
land in the Mekong Delta—the country's “rice basket"—to extreme

Rodeasts salinization and crop damage. with rice productivity falling by at
Archive least 9 percent
HEANDING Pham Thi Dung is one of Vietnam's climate change champions. A
few years ago, as a resident of Hanoi, she was used to average
January mmpergmres of around 60 degrees Fahrenheit and was not Pham Thi Dung, climate change coordinator for
very aware of climate change. Vietnam's Ministry of Agriculture and Rural
But 2008 was no average year. As temperatures fell, her awareness Development. .
USAID Adapt Asia-Pacific

rose.
*[It was] my first experience with extreme cold, with 40 days below 50 degrees Fahrenheit. It even plunged below freezing in the
mountainous areas, which we had never experienced before,” Dung recalls
The record-setting winter killed more than 8,000 cattle and destroyed 100,000 hectares of rice paddy. It was followed later in the
year by an unseasonably intense storm, causing further losses in crops and livestock.
“I had heard about climate change before, but it didn't really get my attention until | experienced it myself.” said Dung.
She shifted her career from environmental protection and became the climate change coordinator for Vietnam's Ministry of
Agriculture and Rural Development in 2008. In 2013, she applied for a program supported by USAID Adapt Asia-Pacific, which
provides scholarships to government officials like Dung so they can build the skills necessary to help their institutions develop
hankahla rlimate rhanne adantation nroiects

USAID Adapt Asia-Pacific Success Story published on the USAID website in 2015

SUCCESS STORIES

USAID Adapt Asia-Pacific will place renewed emphasis on documenting project successes for
USAID RDMA and wider public dissemination. The project will develop at least four success stories
during FY2016. Indicative story topics include the following (and are subject to change):

* USAID Adapt Asia-Pacific Support to India’s NABARD to access AF

* Adaptation of Inland Fisheries in Madhya Pradesh, India in partnership with NABARD
* Planning for the Economic Impacts of Climate Change at a National Ministry (ECCA)
e Urban Climate Change Adaptation — From Training to Action, Philippines

* Government of Samoa: On-the-Job Training

* Indonesia’s Climate Change Trust Fund: Institutional Strengthening

e Timor Leste: Empowering Women through Climate Change Adaptation
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* Regional Leadership in Vulnerability Assessments NRCT and USF: Twinning and Learning
* Adapting to Sea Level Rise in Pacific Small Island Nations
* Developing a Framework for Climate Finance in Tonga.

INFOGRAPHICS

USAID Adapt Asia-Pacific will also look into °

developing infographics in FY2016 to more effectively m ﬁj g

and efficiently communicate the project’s work and J]

outcomes. Indicative topics may include: MMM S
1

e “How Do I Decide?” Adaptation Funds p:innmvizevsetngm
Compendium Decision Tree

uﬁmﬁmynmmmmu_tﬂpvmngmmtwgm:zﬂmgnqm

* The Importance of the Economics of Climate s
Change Adaptation G el BRG] PSS
i -g p i i i
* Figuring Gender in Climate Change Adaptation i _

Project Preparation A .8

* Preparing Projects with Climate Change i, e, e, st ol
Vulnerability Assessment. S

USAID RDMA Regional Environment Office
Weekly Update. USAID Adapt Asia-Pacific will
continue to regularly contribute to the REO Weekly
Update regarding ongoing project activities.

54. PROJECT CLOSEOUT ACTIVITIES

As USAID Adapt Asia-Pacific enters the final year of
implementation project activities will draw to a close.
Starting in Q3 of FY2016, the project management team
in consultation with USAID/RDMA will start developing
a detailed project closeout plan and submit it for final
approval. The final closeout plan will be submitted for
approval in Q3FY2016 and implemented throughout the
remainder of the project. Besides administrative closeout,
the project team will also be working on the final report
and final quarterly report, finalizing the project M&E, S e
and finaliging finchiF;I reporting. Jrepr =/ HRAID =

Infographic demonstrating guidelines for

ADMINISTRATIVE AND OFFICE PREMISES climate proofing community ponds in

As part of the final closeout a number of key project Cambodia which was produced in English
operations and administration functions will needtobe  and Khmer and distributed widely by the
shut-down. During the months of August and Ministry of Rural Development

September 2016, the project will be in the process of
relocating and shipping project files, transferring assets and handing over the office premises to the
property owners. Some of the final shutdown tasks are listed below:

e Submission and approval of final property book and asset disposition plan followed by final
disposition of all project assets.

* Finalizing project files and shipment to home office or project auditors as required by Thai law.
Human resource, technical and miscellaneous files will be shipped to the home office for storage.
Financial files will be maintained with the project auditor.

* The office premises will be deconstructed and returned to the property owner/manager in the state
it was leased.

» Office and any other local registrations will be terminated/ processed as required by law.
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FINANCIAL OPERATIONS

Local financial operations will be closed out in accordance with Thai laws and USAID regulations.
Financial files will be transferred to the project’s local financial service provider in compliance with
Thai laws and maintained for a statutory period. Some of the final shutdown tasks are listed below:

Termination notices to sub-contractors, vendors, utilities, and service providers will be served at
least a month prior to termination of services or earlier as required by the contract. Final invoices
will be incurred prior to the end date of the contract.

The project bank account will be closed after final payments have been made in local currency.
Remaining project funds will be transferred back to the home office.

Final tax payments and social security payments will be made and documentation maintained
with local financial services provider.

Project financial closeout will be led by home office as per requirements of the FAR and the
project contract.

HUMAN RESOURCES

As project activities wind down technical and operational staff will be terminated with all staff having
left the project by September 2016. Expatriate staff will be terminated as per the terms of their
contract and Thai staff will be terminated in accordance with Thai labor laws. Some of the final
shutdown tasks are listed below:

Process final invoices and terminate contracts for short term staff, including expatriate, CCN and
TCN staff members. Provide notices of termination one month in advance where short term staff
may not utilize their allocated time.

Provide notices to expatriate staff as per the terms of their contract with their respective
employers. Home office HR team will lead termination and continuation of benefits for expatriate
staff.

For all Thai staff provide termination notices and summary of final benefits. Severance payments
will be made as per labor law requirements.
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FY2016 TIMELINE FOR USAID ADAPT ASIA-PACIFIC

Implementation Schedule -
Tasks/Activities FY2016

Ql | Q2 | Q3 | Q4

Task One Activities

Publication of USAID Adapt Asia-Pacific Knowledge Products

The USAID Adapt Asia-Pacific Supported Community of Practice

Strengthening Knowledge Management Capacity and Key Action
Implementation

Task Two Activities

Final Annual Forum

Task Three Activities

Program for Capacity Building through Training Courses

Direct Technical Support to Government Institutions

Developing Standalone Capacity Building Programs

Tools, Guidelines and Methodologies.

Task Four Activities

Assist NABARD to prepare Adaptation Fund projects

Urban Adaptation Project in India

Philippines, Valenzuela Pre-Feasibility Study

Developing a Demonstration Site on CCA, Gender and Community
Forestry

Timor Leste Building Shoreline Resilience to Protect Local
Communities

Implementation of Arafura and Timor Seas Strategic Action Programs

Task Five Activities

Develop and submit quarterly and annual progress and financial
reports

Develop and submit performance monitoring and progress reports

Project Closeout activities

Notes
I Ongoing Project Activity

Impact Monitoring
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PERFORMANCE MANAGEMENT INDICATORS AND TARGETS
FOR FY2016

Program Element 4.8.2. Clean Productive Environment

PMP Indicators Type FY2016 Targets
Person hours of training completed in climate change supported | Standard
IR11 by USG assistance/Number of people trained in climate change Indicator 3,500/150 people
Number of institutions with improved capacity to address Standard
IR1.2 ; . . . 6
climate change issues as a result of USG assistance Indicator
R21 Number of climate change adaptation projects with facilitated Custom 6
' access to finance Indicator
IR 2.2 | Number of facilitated projects with a specific gender component Cu_stom 1
Indicator
Number of people benefiting from climate change adaptation Custom
IR 23 : ; LY ; : 80,000
project approved or in the pipeline as a result of USG assistance | Indicator
R 2.4 Amount of investment leveraged in U.S. dollars, from private and | Standard $70 million
' public sources, for climate change as a result of USG assistance Indicator
Amount of funds in U.S. dollars from non-USAID sources Custom
IR 2.5 mobilized and applied to support project preparation facility : $250,000
. Indicator
objectives
Number of climate mitigation and/or adaptation tools, Custom
IR 2.6 technologies, and methodologies, developed, tested, and/or Indicator 2
adopted as a result of USG assistance (Custom)
Number of regional environmental platforms created or Custom
IR 3.1 : 1
strengthened Indicator
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ATTACHMENT A: ACTIVITIES BY COUNTRY

Country

Activity -Description

Bangladesh

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.

Continue support to ECCA country team to participate in the regional Capacity Building
Program on Economics of Climate Change Adaptation implemented jointly by UNDP and
USAID Adapt Asia-Pacific, as well as continue to provide technical mentor support to the
country team.

Cambodia

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.

Continue support to ECCA country team to participate in the regional Capacity Building
Program on Economics of Climate Change Adaptation implemented jointly by UNDP and
USAID Adapt Asia-Pacific, as well as continue to provide technical mentor support to the
country team.

Support to government officials to participate in the development of a model climate
change vulnerability and adaptation assessment (VAA) in partnership with Thailand

India

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.

Provide technical support to ICLEl South Asia to prepare bankable climate change
adaptation projects for financing.

Continue to build the institutional capacity of India NABARD to effectively and efficiently
carry out its mandate as an AF NIE, and to provide technical assistance in preparing CCA
project proposals for submission to the AF for financing.

Indonesia

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.

Continue support to ECCA country team to participate in the regional Capacity Building
Program on Economics of Climate Change Adaptation implemented jointly by UNDP and
USAID Adapt Asia-Pacific, as well as continue to provide technical mentor support to the
country team.

Provide technical assistance to the Indonesia Climate Change Trust Fund to identify and
formulate priority projects.

Provide technical support in the preparation of the project proposal entitled
“Implementation of Arafura and Timor Seas Strategic Action Programs” for financing.

Lao PDR

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.

Continue support to ECCA country team to participate in the regional Capacity Building
Program on Economics of Climate Change Adaptation implemented jointly by UNDP and
USAID Adapt Asia-Pacific, as well as continue to provide technical mentor support to the
country team.

Maldives

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.

Continue support to ECCA country team to participate in the regional Capacity Building
Program on Economics of Climate Change Adaptation implemented jointly by UNDP and
USAID Adapt Asia-Pacific, as well as continue to provide technical mentor support to the
country team.
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Country

Activity -Description

Mongolia

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.

Continue support to ECCA country team to participate in the regional Capacity Building
Program on Economics of Climate Change Adaptation implemented jointly by UNDP and
USAID Adapt Asia-Pacific, as well as continue to provide technical mentor support to the
country team.

Nepal

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.

Continue support to ECCA country team to participate in the regional Capacity Building
Program on Economics of Climate Change Adaptation implemented jointly by UNDP and
USAID Adapt Asia-Pacific, as well as continue to provide technical mentor support to the
country team.

Continue to provide technical assistance through RECOFTC to develop a demonstration
site on climate change adaptation, gender and community forestry.

Philippines

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.

Continue to build the institutional capacity of the Department of Finance of the Philippines
with the aim to be accredited as a national implementing entity (NIE) with the UNFCCC
Adaptation Fund (AF).

Assist the City of Valenzuela with identifying potential sources of finance for a future
investment project

Sri Lanka

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.

Continue support to ECCA country team to participate in the regional Capacity Building
Program on Economics of Climate Change Adaptation implemented jointly by UNDP and
USAID Adapt Asia-Pacific, as well as continue to provide technical mentor support to the
country team.

Thailand

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.

Continue support to ECCA country team to participate in the regional Capacity Building
Program on Economics of Climate Change Adaptation implemented jointly by UNDP and
USAID Adapt Asia-Pacific, as well as continue to provide technical mentor support to the
country team.

Provide support to develop a model climate change vulnerability and adaptation
assessment (VAA) with participation of Cambodia.

Timor-Leste

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.

Provide technical support in the preparation of the project proposal entitled
“Implementation of Arafura and Timor Seas Strategic Action Programs” for financing.

Vietnam

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, CCA finance & urban resilience training course,
and other demand-driven climate change adaptation related training activities organized by
other capacity building institutions and programs.
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Country

Activity -Description

Continue support to ECCA country team to participate in the regional Capacity Building
Program on Economics of Climate Change Adaptation implemented jointly by UNDP and
USAID Adapt Asia-Pacific, as well as continue to provide technical mentor support to the
country team.

Cook Islands

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.

Provide technical assistance in climate finance assessment through PIFS

Assist In project preparatory activities to facilitate accessing GCF climate financing

Federated States
of Micronesia

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.

Provide technical assistance in climate finance assessment through PIFS

Assist in project preparatory activities to facilitate accessing GCF climate financing

Kiribati

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.

Provide technical assistance in climate finance assessment through PIFS

Assist in project preparatory activities to facilitate accessing GCF climate financing

Marshall Islands

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.

Provide technical assistance in climate finance assessment through PIFS

Assist In project preparatory activities to facilitate accessing GCF climate financing

Nauru Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.
Provide technical assistance in climate finance assessment through PIFS
Assist In project preparatory activities to facilitate accessing GCF climate financing

Niue Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.
Provide technical assistance in climate finance assessment through PIFS
Assist in project preparatory activities to facilitate accessing GCF climate financing

Palau Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.
Provide technical assistance in climate finance assessment through PIFS
Assist in project preparatory activities to facilitate accessing GCF climate financing

Papua New | Provide a possible opportunity for selected government officials to participate in the

Guinea USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.
Provide technical assistance in climate finance assessment through PIFS
Assist In project preparatory activities to facilitate accessing GCF climate financing

Samoa Provide a possible opportunity for selected government officials to participate in the

USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.

Assist in project preparatory activities to facilitate accessing GCF climate financing
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Country

Activity -Description

Solomon Islands

Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.

Provide technical assistance in climate finance assessment through PIFS

Assist in project preparatory activities to facilitate accessing GCF climate financing

Tonga Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.
Provide technical assistance in climate finance assessment through PIFS
Assist In project preparatory activities to facilitate accessing GCF climate financing

Tuvalu Provide a possible opportunity for selected government officials to participate in the
USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.
Provide technical assistance in climate finance assessment through PIFS
Assist in project preparatory activities to facilitate accessing GCF climate financing

Vanuatu Provide a possible opportunity for selected government officials to participate in the

USAID Adapt Asia-Pacific Annual Forum, Economics of Climate Change Adaptation
Training Program and other demand-driven climate change adaptation related training
activities organized by other capacity building institutions and programs.

Provide technical assistance in climate finance assessment through PIFS

Assist in project preparatory activities to facilitate accessing GCF climate financing
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ATTACHMENT B: ACTIVITY SUMMARY SHEETS

'?\I%TI\I/I\I/BII-EI-I: ACTIVITY NAME

Regional knowledge sharing platform

11 Publication of USAID Adapt Asia-Pacific Knowledge Products

1.2 The USAID Adapt Asia-Pacific Supported Community of Practice

1.3 Strengthening Knowledge Management Capacity and Key Action Implementation
USAID Adapt Asia-Pacific annual forum

21 Final Annual Forum
Climate change adaptation project capacity building program

3.1 Government Training Support Program

3.2 Watershed-based Adaptation to Climate Change (WACC)

3.3 Indonesia - Supporting Indonesia Climate Change Trust Fund (ICCTF)

3.4 Tonga Climate Finance Assessment

35 Strengthening Climate Finance in the Pacific

36 Regional Capacity Building Program on the Economics of Climate Change Adaptation
(ECCA)

3.7 Develop and Deliver the Course on Urban Climate Change Adaptation

3.8 Pacific Cost-Benefit Analysis (P-CBA) Training

3.9 Capacity Building Program for Asia on Project Preparation,
Technical assistance in preparing funding proposals

4.1 Assist NABARD, India to Prepare Adaptation Fund Projects

4.2 Urban Adaptation Project in India (ICLEI)

4.3 Philippines, Valenzuela Pre-Feasibility Study

4.4 Developing a Demonstration Site on CCA, Gender and Community Forestry

45 Timor Leste Building Shoreline Resilience to Protect Local Communities

4.6 Implementation of Arafura and Timor Seas Strategic Action Program
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TASK ONE: REGIONAL KNOWLEDGE SHARING PLATFORM

ACTIVITY 1.1: PUBLICATION OF USAID ADAPT ASIA-PACIFIC KNOWLEDGE PRODUCTS

Location: Bangkok | Partners: Asia Pacific Adaptation Network

(Thailand) (APAN) Start Date: December 2011

Description of Activity:

The project will continue to consolidate knowledge products and document lessons learned, best
practices, and on-ground project preparation experiences accumulated over the past four years of
working in the region (mainly derived from Task 3 and 4). These knowledge products will be used to
complement USAID Adapt Asia-Pacific’s ongoing capacity building activities and will come under the
project’s own ‘Adaptation Finance Knowledge Series’. The project team will also continue to identify
potential demand for the knowledge products, dissemination methods, and outreach opportunities to
better engage and reach end-users through APAN and other potential platforms. In addition, the
project will continue producing other knowledge products (such as e-discussion summary reports)
through implementing community of practice activities, particularly the USAID Adapt Asia-Pacific-
supported ‘The Exchange Series’, which has been gaining momentum over the past two years of
implementation. Other means of strengthening knowledge management and outreach include
conducting interviews with project beneficiaries and showcasing USAID Adapt Asia-Pacific knowledge
products and activities in the project’s quarterly newsletters.

Activities and Results in FY 2015

Main Activities: Results:

¢ Published knowledge products documenting lessons | ¢ IR 3.1: One (1) regional environmental
learned and findings from Tasks 3 and 4 activities and platform (APAN) strengthened
disseminated through APAN web portal « Produced and distributed 22

¢ Published and shared e-discussion summary reports from knowledge products including papers,
the Exchange Series and ‘live’ online sessions conducted guidelines, newsletter articles, CoP
with Forum alumni and other government stakeholders summary reports, etc.

¢ Produced and published quarterlly newsletters,
containing feature articles, based on interviews with
project beneficiaries that also highlighted Task 3 and 4
activities

¢ Updated the Adaptation Funds Compendium on the
project website to reflect latest figures and approval
processes, providing information that are useful for
country officials

Planned Activities and Results in FY 2016

Planned Activities: Timing: Expected Results:
 Develop knowledge products Q1-Q4 « IR 3.1: One regional environmental
documenting lessons learmned and findings platform (APAN) strengthened

from Tasks 3 and 4 activities and
disseminate through APAN web portal

e ldentify potential demand for the Q1-Q4
knowledge products, dissemination
methods, and outreach opportunities to
better engage and reach end-users
through APAN and beyond.

¢ Produce and publish quarterly newsletters Q1-Q4
that highlight USAID Adapt Asia-Pacific
activities in the region

e Continue producing other knowledge Q1-Q4
products (such as e-discussion summary
reports) through implementing a
Community of Practice
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TASK ONE: REGIONAL KNOWLEDGE SHARING PLATFORM

ACTIVITY 1.2: USAID ADAPT ASIA-PACIFIC SUPPORTED COMMUNITY OF PRACTICE

Location: Bangkok | Partners: Asia Pacific Adaptation Network

(Thailand) (APAN) Start Date: December 2011

Description of Activity:

This activity focuses on strengthening the communities of practice of USAID Adapt Asia-Pacific and
APAN stakeholders. Community of practice activities enable government officials and key practitioners
in target countries to interact with experts and with each other to gain knowledge in an online space.
In FY2016, ‘The Exchange Series’ — the quarterly email-based discussion — will continue as an effective
CoP modality to engage government officials and capture tacit experience-based knowledge. This
activity is conducted in collaboration with the Task 4 Team Leader. At least four discussions will be
conducted in FY2016. The project will also conduct other CoP activities, for example, through ‘live’
online chats as needed by other USAID Adapt Asia-Pacific’s team leaders and experts. These activities
will further engage both APAN and USAID Adapt Asia-Pacific stakeholders, particulary forum alumni
and other country officials, regularly to encourage discussion, interaction, and learning.

Activities and Results in FY 2015

Main Activities: Results:

¢ Conducted the ‘The Exchange Series’ — the quarterly | « IR 3.1: One regional environmental
email-based discussion - that engaged USAID Adapt platform (APAN) strengthened
Asia-Pacific and APAN stakeholders

¢ Conducted ‘live’ online chat sessions with project
experts and country officials on topics including urban
financing and CCA priorities.

¢ Contributed to the sustainability of the CoP activities by
integrating the ‘Exchange Series’ into the APAN web
portal

Planned Activities and Results in FY 2016

Planned Activities: Timing: Expected Results:
+ Continue quarterly Exchange Series as an Q1-Q4 * IR 3.1: One regional environmental
effective CoP modality in collaboration platform (APAN) strengthened

with the Task 4 Team Leader

* Continue ‘live chat’ online chat sessions Q1-Q4
with project experts on topics including
CCA and gender, climate finance, etc.

e Continue to support Task 3 capacity Q1-Q4
building activities” CoP needs, as required

¢ Continue quarterly Exchange Series as an Q1-Q4
effective CoP modality in collaboration
with the Task 4 Team Leader
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TASK ONE: REGIONAL KNOWLEDGE SHARING PLATFORM

ACTIVITY 1.3: STRENGTHENING KNOWLEDGE MANAGEMENT CAPACITY AND KEY ACTION
IMPLEMENTATION

Location: Bangkok | Partners: Asia Pacific Adaptation Network

(Thailand) (APAN) Start Date: December 2011

Description of Activity:

This activity will include further strengthening APAN’s knowledge sharing capacity by connecting with
other major networks in the field, such as the Institute for Development Studies (IDS), WeADAPT, and
other networks, through which USAID Adapt Asia-Pacific can disseminate its knowledge and expand its
outreach. This activity will also continue maintaining the APAN and USAID Adapt Asia-Pacific websites
and strengthen USAID Adapt Asia-Pacific/APAN web portal integration to serve as an effective conduit
to disseminate the project’s knowledge and outcomes, as well as to contribute to the project’s
sustainability.

Activities and Results in FY 2015

Main Activities: Results:
e Enhanced APAN’s web-based knowledge sharing | ¢ IR 3.1 One (APAN) regional
capacity, through regular web portal maintenance environmental platform strengthened

and updating, which contributed to APAN’s overall
sustainability

e Revamped APAN web portal which featured a more
user-friendly interface and improved searchability of
content

e Implemented APAN’s MOU with the IDS’s Eldis program
to harmonize and improve accessibility of climate
change adaptation financing information

Planned Activities and Results in FY 2016

Planned Activities: Timing: Expected Results:

» Continue strengthening functions of APAN Q1-Q4 eR 31 One (APAN) regional
as a leading regional knowledge sharing environmental platform strengthened
platform

e Continue to increase collaboration Q1-Q4
between related knowledge sharing
platforms and networks with APAN, IDS,
and others through USAID Adapt Asia-
Pacific

e Continue maintaining and updating the Q1-Q4
APAN and USAID Adapt Asia-Pacific
websites

e Continue hosting the Exchange Series Q1-Q4
operated on the APAN web portal

e Continue to host USAID Adapt Asia-Pacific Q1-Q4
knowledge products on the APAN web
portal in an improved indexed and
searchable manner
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TASK TWO: ANNUAL FORUM

ACTIVITY 2.1: ORGANIZING USAID ADAPT ASIA-PACIFIC FINAL ANNUAL FORUM

Location: Bangkok | Partners: Asia Pacific Adaptation Network

(Thailand) (APAN), Sub-regional nodes of APAN Start Date: February 2015

Description of Activity:

In concert with USAID RDMA, this activity will consider the recommendations of the mid-term
evaluation of USAID Adapt Asia-Pacific to review the overall strategy in hosting an annual forum.
Keeping in mind the need for generating ‘value for money’ and more long-term capacity building
impact, the project will consider a few options for this activity in FY2016. These could include organizing
the final Annual Forum tO conclude the project in Bangkok, Thailand; hosting the Forum on the
sidelines of the tentative APAN’s Asia-Pacific Adaptation Forum to be held in Colombo, Sri Lanka;
combining the Forum with a major training event on project preparation to access climate financing;
and/or continuing to support APAN’s sub-regional events in FY2016.

Activities and Results in FY 2015

Main Activities: Results:

e Supported ICLEI (APAN partner organization) by | e¢IR 1.1: 51 person hours of training
participating in two plenary sessions in the Resilient completed in climate change supported
Cities Asia-Pacific 2015 Congress, providing capacity by USG assistance
building and fostering partnerships ¢IR 2.6 $750 of funds from non-USAID

e Showcased the project’s knowledge on financing sources mobilized and applied to
urban resilience and on gender consideration in support project preparation facility
climate change adaptation planning to over 300 city- objectives
level officials and development partners

e Funded three patrticipants—two from Marshall Islands
and one from Vanuatu—providing 51 hours of training

e Engaged in discussions with several APAN partner
organizations to support possible sub-regional climate
financing events

Planned Activities and Results in FY 2016

Planned Activities: Timing: Expected Results:

e Design and organize final annual forum, Q2 e IR 1.1: 800 person hours of training
which will include engaging with APAN to completed in climate change
discuss possibly organizing the final forum supported by USG assistance
on the sidelines of APAN’s Forum ¢ IR 2.6: $15,000 of funds from non-USAID

sources mobilized and applied to

e Prepare invitation letter, participants list Q2-Q3 support project preparation facility
and make logistical arangement for final objectives

annual forum
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TASK THREE: CAPACITY BUILDING

ACTIVITY 3.1: GOVERNMENT TRAINING SUPPORT PROGRAM

Location: Regional Partners: Various National Governments Start Date: April 2013

Description of Activity:

USAID Adapt Asia-Pacific’s 2012 regional assessment of capacity building needs in CCA for the region
concluded there were a number of courses in and outside the region that would further the project’s
objectives if support were extended to eligible government staff. In early 2013, competitive procedures
and criteria were developed, provided to USAID, and approved. Particularly targeted are officials from
central ministries, e.g. Finance, Planning, Prime Minister’s Office and major line ministries dealing with
key climate change adaptation sectors. The project is currently offering a variety of training courses
that include, among others, climate change adaptation in agriculture and natural resources
management, climate risk management in a changing environment, GIS for disaster risk management,
and community forestry for adaptation to climate change. The program will be continued in FY2016
until end of Q2 with approximately an additional six mid- to senior-level government officials receiving
training primavily from Asia regional institutions. USAID Adapt Asia-Pacific’s ultimate purpose in sending
government officials to these training courses is to build their capacity to properly identify and develop
adaptation proposals to access financing. In 2014, an ex-post assessment report conducted for the
purpose of ascertaining the level of ‘impact’ achieved by some trainees six months to one year after
the training showed that the trainees have advanced their awareness and use of the acquired
knowledge about climate adaptation and finance back in their home offices. In 2015, the trainees,
who had completed six months and 12 months since their training, described the common benefits
they received from participating in the training courses. They included increased technical capability;
expanded responsibility with some new initiatives created; better performance; and professional
impact on colleagues and workplace reputation. In 2016, similar follow-ups with the GTSP alumni will
continue.

Activities and Results in FY 2015

Main Activities: Results:

e 15 government officials were competitively selected | ¢ IR 1.1: 1,182 person hours of training
and participated in different training workshops on completed in climate change supported
climate change adaptation by USG assistance

Planned Activities and Results in FY 2016

Planned Activities: Timing: Expected Results:

« Continual monitoring and selection of new Q1-Q4 ¢ IR 11: 400 person hours of training
and appropriate training courses completed in climate change supported

« Selection of new candidates Q1-Q2 by USG assistance

e Compilation of course assessments by the Q1-Q3
candidates

¢ Maintenance of database Q1-Q3

¢ Impact evaluation Q3-Q4
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TASK THREE: CAPACITY BUILDING

ACTIVITY 3.2: WATERSHED-BASED ADAPTATION TO CLIMATE CHANGE (WACC)

Partners: National Research Council of
Thailand, Ministry of Environment of
Location: Regional Cambodia, Lao and Vietnam, U.S. Forest | Start Date: October 2014
Service. National Center for Atmospheric
Research (U.S.)

Description of Activity:

WACC activities began in 2014 with a letter of cooperation between the National Research Council of
Thailand (NRCT) and the US Forest Service (USFS), and later between NRCT and the National Center for
Atmospheric Research (NCAR). NRCT is providing financial support for this effort, while USAID Adapt
Asia-Pacific is providing critical co-financing. WACC is a regional effort that is expected to include
participation from Cambodia and Thailand at least through March 2016. A Thai NGO and
Ramkhamhaeng University have been contracted by NRCT to undertake technical work. By December
2015, an initial draft of a model climate change vulnerability and adaptation assessment (VAA) will be
produced, drawing on field work and experiences of the participating countries as well as USFS and
NCAR experience. In 2016, the model VAA will be presented at an international seminar held at the
project site in central Thailand and widely disseminated through publications and other media; the
model VAA is expected to be used in future in the participating countries and perhaps more widely in
Southeast Asia. A course outline and an interpretative display based on this experience will be
designed for use at an international environmental studies center located at the project site.
Cambodia and Thailand, and other interested neighboring countries, will deliberate among themselves
to determine whether and how this regional cooperative program can continue beyond 2016 to build
on the progress made.

The project site is located in Petchaburi watershed in central Thailand, specifically in the environs of the
Sirindhorn International Environmental Park (SIEP), established in 2003. SIEP serves as an international
learning center on issues of energy, natural resources, and environment, networking with government
agencies, NGOs, private sector and others, domestically and internationally. In addition, the Park serves
as a knowledge hub for local livelihood improvement and for the Self-Sufficiency Philosophy, while
linking science and technology with local wisdom and indigenous knowledge for sustainable
development.

Activities and Results in FY 2015

Planned Activities: Timing: Expected Results:

e Support a regional meeting to map out the Q1 ¢ IR 12. One institution with improved
methodologies and procedures for capacity to address climate change
developing a model climate vulnerability issues as a result of USG assistance
and adaptation assessment e IR 2.6: US$10,000 of funds from non-USAID

* Receive formal endorsement from Q3 sources mobilized and applied to
participating countries support  project preparation facility

e Undertake field assessments on socio- Q2-Q4 objectives
economic and bio-physical aspects

e Support a second regional meeting/field Q4
visit to further verify and refine VAA work
and draw on Cambodia’s CCA
experience

Planned Activities and Results in FY 2016

Planned Activities: Timing: Expected Resullts:

e Continue field investigations and Q1-Q2 * IR 1.2. Two institutions with improved

stakeholder consultations capacity to address climate change

e Produce draft VAA o1 issues as a result of USG assistance

. Int tional ‘ 2/0 3 e IR 2.6: US$XXX of funds from non-USAID

nternational conteérence Q2/Q sources mobilized and applied to
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e Finalize VAA and VAA Guidelines Q3 support project preparation facility

o . . . objectives
e Finalize course outline and interpretation Q3 d

display designs

e Interested regional countries determine Q2/Q3
how to take this initiative forward
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TASK THREE: CAPACITY BUILDING

ACTIVITY 3.3: INDONESIA — SUPPORTING INDONESIA CLIMATE CHANGE TRUST FUND (ICCTF)

Partners: Indonesia Climate Change Trust

Location: Indonesia Fund (ICCTF), BAPPENAS

Start Date: August 2012

Description of Activity:

ICCTF was initially set up under the direct support of UNDP and followed UNDP’s rules on procurement,
financial management, and recruitment among other functions. Throughout the course of 2014 and
2015, USAID Adapt Asia-Pacific has helped ICCTF transition from UNDP tutelage to become a fully-
fledged government body under the National Planning Agency (BAPPENAS).

To date, USAID Adapt Asia-Pacific has assisted ICCTF with development of a project selection and
ranking system, improvements to its monitoring and evaluation system, and an initial foray into its fund
raising strategy. The selection and ranking system was trialed at a workshop in 2014 and stakeholders
began the process of identifying and preparing projects for funding, several of which have now been
approved. Through cooperation between USAID Adapt Asia-Pacific and the bilateral USAID mission,
USAID/Indonesia recently decided to allocate an initial contribution of about US$5 million to the ICCTF.
The national government will also provide funding for ICCTF’s role in assisting with implementation of the
recently approved National Adaptation Plan (RAN-API). Currently, 4 project-supported consultants are
assisting ICCTF to screen almost 500 project concepts to identify 6 projects for 2015 and 10 projects for
2016 to be funded by ICCTF. These consultants will also work with the project proponents to get the
selected projects into the required format and consistency with ICCTF’s project investment criteria. In
addition, assistance is being provided on development of ICCTF’s environmental and social safeguards
system, as one of the requirements for its application to the GCF for accreditation as a National
Implementing Entity.

Activities and Results in FY2015

Main Activities: Results:

e Helped ICCTF transition from UNDP tutelage to become | ¢ IR 1.2: One institution with improved
a fully-fledged government body under the National capacity to address climate change
Planning Agency (BAPPENAS) issues as a result of USG assistance

e Improved and used a project selection tool so that
requests for funding can be prioritized

e Hired local consultants to assist in project preparation
of several projects which are now under
implementation

e Worked with USAID Indonesia to fund adaptation
activities through ICCTF

e Developed environmental and social safeguards
protocol as part of the application to become an NIE
for the Green Climate Fund.

Planned Activities and Results in FY2016

Planned Activities: Timing: Expected Results:

e Help identify projects and implementing Q1-2 e IR 120 One institution with improved
agencies and formulate the highest priority capacity to address climate change
projects with USAID funding and funding to issues as a result of USG assistance
be made available from the national e IR 2.1: Two climate change adaptation
budget and other donors. projects approved or in the pipeline with

e Assist with preparing projects for USAID Q1-2 facilitated access to finance
Indonesia financing e IR 2.3: XXX (TBD) people benefiting from

e Continue assisting in project preparation climate change adaptation project
and mobilizing additional resources to Q1-3 approved or in the pipeline as a result of
ICCTF USG assistance

e IR 2.4: $XXX (TBD) investment leveraged
in U.S. dallars, from private and public
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sources, for climate change as a result of
USG assistance
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TASK THREE: CLIMATE CHANGE ADAPTATION CAPACITY BUILDING PROGRAM

ACTIVITY 3.4: STRENGTHENING PIFS IN THE PACIFIC

Location: Pacific Partners: PIFS, World Bank Start Date: March 2015

Description of Activity:

USAID Adapt Asia-Pacific has been working successfully with Pacific Island countries and regional
institutions to build their capacity to access climate finance. The Pacific Islands Forum Secretariat (PIFS)
has requested further assistance for improving access to climate finance and long-term sustainable
capacity building. In FY2016, USAID Adapt Asia-Pacific will assist PIFS in the following activities:

PIFS supported SPREP with accreditation to the Adaptation Fund and complements SPREP’s
role with its own work, in collaboration with USAID Adapt Asia-Pacific and other development
partners, in carrying out climate finance assessments to build country readiness for direct
access to international climate financing.

PIFS will host the new Strategy for Resilient Development in the Pacific (SRDP) technical support
unit, which will be receiving multi-year support from the World Bank and from USAID Adapt
Asia-Pacific in the short-term for its establishment. The Pacific region climate finance synthesis
report that PIFS is preparing for the September Pacific Leaders’ Summit with development
partner assistance, including USAID Adapt Asia-Pacific, is nearing completion.

To date, USAID Adapt Asia-Pacific (jointly with UNDP and PFTAC) has assisted PIFS with a
climate finance assessment for the Republic of the Marshall Islands (RMI) and Tonga. PIFS has
indicated a wish to continue with this assessment work, and USAID Adapt Asia-Pacific will
consider such assistance if it is part of the SRDP work. PIFS, along with other development
partners, will shortly commence a climate finance assessment for the Solomon Islands, to which
could be incorporated a pilot assessment to guide implementation of the SRDP at country
level, to which USAID Adapt Asia-Pacific has committed support.

Activities and Results in FY 2015

Main Activities: Results:

New Activity Synthesis report on Pacific climate finance

for the Pacific Leaders’ Summit

Planned Activities and Results in FY 2016

e Strengthen PIFS regional role in climate Q1-Qz Expected Results:
finance and establish Technical Support Unit e IR 1.2: one institution with improved
forimplementation of the SRDP capacity to access climate finance

e Assist selected Pacific PIC with climate Q2-Q¢
finance assessment, as part of SRDP
implementation at the country level

e Assist selected Pacific PIC with climate Q2-Qt
finance assessment, as part of SRDP
implementation at the country level
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TASK THREE: CLIMATE CHANGE ADAPTATION CAPACITY BUILDING PROGRAM

ACTIVITY 3.5: STRENGTHENING SPREP/SIDS IN THE PACIFIC

Location: Pacific Partners: UNDP, ADB, GCEF, SIDS, PIFS, SPREP Start Date: March 2016

Description of Activity:

USAID Adapt Asia-Pacific has been working successfully with Pacific countries and regional institutions
to build their capacity to access climate finance. A number of the regional institutions have requested
further assistance and present opportunities for long-term sustainable capacity building. At the same,
as the major financing source for climate change adaptation in the near term, the Green Climate Fund
(GCF) will need to be a major focus of the remaining year of the USAID Adapt Asia-Pacific project.
Following recent pledging of more than US$10 billion, GCF is expected to start disbursements in late
2015. In FY2016, USAID Adapt Asia-Pacific will assist SPREP and Pacific Small Island Developing States
(SIDS) to prepare for GCF financing. USAID Adapt Asia-Pacific will need to be highly selective in
entering this field, but it is significant that SPREP has been accredited as a Regional Implementing Entity
(for grant funded projects up to $50 million). As SPREP is also accredited as a RIE for the global
Adaptation Fund, SPREP will have access to significant amounts of adaptation finance. USAID Adapt
Asia-Pacific has indicated its willingness to assist in strengthening the capacity of SPREP’s Regional
Technical Support Mechanism (RTSM) being funded under the regional PPCR project, being
implemented by ADB. Based on extensive discussions with SPREP, it has been agreed that USAID Adapt
Asia-Pacific will assist Pacific Island countries to develop specific adaptation projects for submission to
the GCF through SPREP, utilizing the RTSM, where necessary, to identify additional consultant inputs
during the project preparation phase. The project has appointed a regional consultant to assist SPREP.
Selected national designated authorities to the GCF have indicated possible project concepts during a
GCF workshop held in Fiji in July 2015. Other activities will include:

e Adaptation Fund: In July/August 2015, USAID Adapt Asia-Pacific assisted SPREP to extensively
revise its concept submission to the Adaptation Fund for Enhancing the Climate Change
Resilience of Vulnerable Island Atoll Communities in Federated States of Micronesia, for $8.967
million. Previously the concept had been twice rejected by the AF secretariat. The revised
submission was submitted on 4 August and will be considered by the 26t AF Board meeting, 6
to 9 October 2015. Once endorsed, further support will be provided for the full project
preparation.

e SIDS support: to prepare for GCF financing, early contact with GCF on how USAID Adapt Asia-
Pacific can best assist Pacific SIDS will be needed before finalizing this activity.

e  Multi-country programmatic approach for GCF: Subject to further discussion with SPREP, USAID
Adapt Asia-Pacific may assist in the preparation of a SPREP program to involve a small number
of Pacific SIDS for up to $10 million per country.

Activities and Results in FY 2015

Main Activities: Results:

e Supported SPREP with Adaptation Fund Concept @ Submitted to AF Secretariat on 4 August for
submission: Enhancing the Climate Change Resilience | 26! Board consideration in October
of Vulnerable Island Atoll Communities in Federated
States of Micronesia, for $8.967million

Planned Activities and Results in FY 2016

Planned Activities: Timing: Expected Results:

e IR 1.2: SPREP and SIDS with improved

e Strengthen SPREP regional role in climate Q1-Q2 capacity to access climate finance

finance

e Assist selected Pacific SIDS with project Q2-Q3
preparatory activities to facilitate
accessing GCF climate financing

e Assist operationalization of ADB/SPREP Q1-3
RTSM for project preparation/climate
financing
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TASK THREE: CAPACITY BUILDING

ACTIVITY 3.6: REGIONAL CAPACITY BUILDING PROGRAM ON THE ECONOMICS OF CLIMATE CHANGE
ADAPTATION (ECCA)

Partners: UNDP, Yale University,

Location: Regional Asian Development Bank

Start Date: May 2012

Description of Activity:

The capacity building (CB) assessment caried out by USAID Adapt Asia-Pacific in 2012 clearly
identified the economics of CCA as one of general interest that currently is not being well served in the
region. In conjunction with UNDP, Yale University, and the Asian Institute of Technology, a concept
paper was prepared by the project and revised in July 2012. A regional consultative meeting of
governments from Asia in October 2012 resulted in consensus on the overall objectives of the program,
i.e. to train a cadre of government staff at the national, subnational and sector levels who can
produce high quality economic analyses of standalone CCA projects and investment projects with
adaptation components, and who can also undertake sector economic analysis in the water and
agriculture sectors. The products of the program wil be used in two ways, the first to develop a
university-level course on economics analysis of CCA, and the second to integrate economic analysis
of CCA into future national adaptation plans and project preparation activities.

USAID Adapt Asia-Pacific with its partners delivered three regional workshops in 2014 and 2015. 2016 will
mark the completion of the initial phase of this regional program. The 10 participating countries will
complete data analyses and prepare reports and case studies. The findings will be presented to a
regional meeting of senior policy makers from the participating countries, demonstrating how cost-
benefit analysis has been used in their countries to support rational decision-making on climate change
adaptation action. At the time of the meeting, UNDP is expected to present a proposal on how they
will expand this initiative into a second phase. Drawing on this work, a post-graduate program on the
economics of climate change adaptation will be developed through the United Nations University in
Japan for delivery in the region by 2016. In addition, the lessons learned from ECCA wil be
incorporated into the decision-making process of a ministry in one selected country to demonstrate
how ECCA can be put into practice under real-world conditions when considering proposed CCA
actions/projects/programs..

Activities and Results in FY 2015

Main Activities: Results:

e Agreed with United Nations University a course outline | ¢ IR 1.1: 224 person hours of training
based on ECCA and the ways and means to prepare completed in climate change
and deliver a course for practitioners in the region that supported by USG assistance
will be delivered through UNU. ¢ IR 2.6; US$9,700 of funds from non-USAID

e FEight countries completed field work sources mobilized and applied to

« Seven countries completed data analysis and four | SUPPOrt  project preparation facility
countries completed draft reports based on the field objectives.

work and analyses.

e A mini-workshop among the four most advanced
countries (Bangladesh, Mongolia, Sri Lanka and
Thailand) was conducted to test/verify the data
analyses and to identify initial findings and
recommendations.

Planned Activities and Results in FY 2016

Planned Activities: Timing: Expected Results:

e Finalize at least six of the country reports Q1 e IR 1.1: 1,400 person hours of training
and prepare drafts of the remaining four completed in  climate  change
reports supported by USG assistance

o Prepare a regional report based on an Q1 ¢ IR 2.6: US3XXX (TBD) of funds from non-
analysis of overall findings from the USAID sources mobilized and applied to
countries support project preparation facility

objectives.
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e Present reports and findings to a final Q2
regional workshop of decision makers

¢ Finalize all country reports and make them Q3
available electronically and in print form

¢ Complete the design of a regional course Q3
to be delivered through UNU (and perhaps
other institutions)

e Incorporate ECCA methods into a Q3
selected ministry to demonstrate how
these methods can assist in real world
decision making related to CCA projects

Resources Estimate:
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TASK THREE: CLIMATE CHANGE ADAPTATION CAPACITY BUILDING PROGRAM

ACTIVITY 3.7: COURSE ON URBAN CLIMATE CHANGE ADAPTATION

Partners: East-West Center, Regional

Location: Regional Institution, other institutions (TBD)

Start Date: May 2012

Description of Activity:

USAID Adapt Asia-Pacific has been developing the UCCAR training program over the past two years in
collaboration with the East West Center at the University of Hawaii (EWC). The seven module, five-day
course is targeted at mid-to-senior level urban managers including officials of city
governments/municipalities. The course starts with an introduction to climate change and climate
change adaptation; provides tools and techniques for assessing climate change impacts and
vulnerabilities; provides a framework for identification, evaluation, selection, and implementation of
climate adaptation strategies, programs and projects; and finally looks at the options available for
financing adaptation projects and methods of accessing climate change finance.

In FY2015 the course materials were completed and tested through three pilot training programs in
Indonesia and the Philippines. One of the key modalities for the pilot-test phase was partnering with a
host institution for delivering the course. In Indonesia, USAID Adapt Asia-Pacific partnered with the
Institute of Technology Bandung (ITB) and Yayasan Kota Kita (YKK) and in Philippines the training was
delivered in partnership with PLANADES a part of the School of Urban and Regional Planning, University
of Philippines. In all cases the local partner greatly enhanced the training tailoring the course materials
to the local context, providing relevant and customized data sets and case studies, and linking the
training with the national and local laws, policies, and regulatory requirements for urban climate
change adaptation. The course materials are now being finalized with all training materials, a
guidebook for participants, a guide for trainers, and case studies and exercises.

Based on the success of delivering the training through partners, USAID Adapt Asia-Pacific will identify
and formalize arrangements with at least four institution of higher learning or training organizations in
the region that will become hosts for the training program. The host institutions will tailor the course to
the specific needs of the country, identify training participants, and partner with appropriate
government agencies and development partners for delivering the program. The course will be rolled-
out in Q2 of FY2016, starting with a Training of Trainers program with resource persons from each of the
selected host institutions. Next USAID Adapt Asia-Pacific will work with the host institutions to deliver the
first round of training in each country. Partial assistance will be provided by the project, with the hosts
taking the lead in logistics and course delivery. Further it will be the responsibility of the host institution to
organize and deliver a second round of training where USAID Adapt Asia-Pacific and EWC wiill
participate only as observers. This will complete the transition process to the host institutions who will
then be able to provide the training on a sustainable basis after the conclusion of USAID Adapt Asia-
Pacific.

Activities and Results in FY 2014

Main Activities: Results:
e Course materials completed e |R 1.1: 1,400 person hours of training
e Three pilot test trainings completed completed in  clmate change

¢ Training materials and guidebooks finalized supported by USG assistance

e Three potential host institutions identifies

Planned Activities and Results in FY 2015

Planned Activities: Timing: Expected Results:

e Complete partnering agreements with host Q1 e IR 11: 720 person hours of training
institutions completed in climate change

¢ Roll-out and TOT with host institutions Q2 supported by USG assistance

e Assist institutions to deliver the first round of Q2-Q3
training in respective countries
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TASK THREE: CAPACITY BUILDING

ACTIVITY 3.8: PACIFIC COST-BENEFIT ANALYSIS (P-CBA) TRAINING

Partners: ADB, GlZ, UNDP, USP, PIFS, SPC, Start Date: January 2014

Location: Pacific region
SPREP

Description of Activity:

Since January 2014, USAID Adapt Asia-Pacific is leveraging the lessons learned from the ongoing USAID
Adapt Asia-Pacific/UNDP Economics of Climate Change Adaptation capacity building program to
extend Cost-Benefit Analysis training in the Pacific (P-CBA). The P-CBA training is being developed in
close collaboration with GIZ, UNDP, and other regional organizations and with the University of the
South Pacific, a preferred host for integrating the in-country training materials into its permanent
curriculum for its graduate students in the Faculty of Business and Economics (FBE). CBA training has
been delivered to date in the five PICs of Fiji (2), FSM, Vanuatu, Samoa, and Tonga principally through
in-country activities and mentoring opportunities. USAID Adapt Asia-Pacific will continue to support this
initiative in FY2016 through the provision of a Regional Coordinator.

Activities and Results in FY 2015

Main Activities: Results:

e Five (5) in-country trainings organized and delivered in | ¢ IR 1.1: 1,148 person hours of training
Fiji, Federates States of Micronesia (FSM), Samoa, completed in climate change supported
Vanuatu and Tonga in collaboration with local by USG assistance
Ministries of Finance and Environment; more than 170 | , |r 2.6: $60,447 of funds from non-USAID
government officials trained on CBA sources mobilized and applied to

e Trainings systematically evaluated through baseline support project preparation facility
and follow-up questionnaires objectives

¢ P-CBA trainees database established

e Governments supported in the selection of Cost Benefit
Analysis (CBA) case studies and in the development of
work-plans and in some cases full CBA

e Governments supported in the integration of CBA into
their decision-making process

e Governments supported in the integration of the P-
CBA training in their trainings schemes;

e USP engaged for the integration of the P-CBA training
in its curricula and for the delivery of the in-country
trainings

e Outreach and communication material drafted

® Two (2) ToRs for curiculum development at USP
prepared and advertised

¢ One (1) knowledge product drafted and under review
by P-CBA Technical Working Group

Planned Activities and Results in FY 2016

Planned Activities: Timing: Expected Results:

e Conduct four (4) in-country CBA training Q2-4 *IR 1.1: 100 person hours of training
courses, including preparation of in- completed in climate change supported
country training reports and training by USG assistance
evaluations PICs e IR 2.6: US$25,000 of funds from non-USAID

e Prepare four (4) CBA case studies Q2-4 sources mobilized and applied to support

« Oversee two (2) consultants  in Q2-4 project preparation facility objectives

development of a 10-credit module for
integration and delivery by USP

¢ Final evaluation report Q4
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TASK THREE: CLIMATE CHANGE ADAPTATION CAPACITY BUILDING PROGRAM

ACTIVITY 3.9: CAPACITY BUILDING PROGRAM FOR ASIA ON PROJECT PREPARATION, INCORPORATING
ADAPT TOOLS, GUIDES, AND METHODS

Location: Regional Partners: ADB, UNDP Start Date: March 2015

Description of Activity:

In line with the recommendations of the mid-term evaluation, the project will link the key lessons from
project preparation to regional capacity building programs. USAID Adapt Asia-Pacific now has
considerable experience in working with partners to develop climate change adaptation projects and
has developed a number of useful project preparation tools. This experience will be documented in a
“lessons learned” publication. USAID Adapt Asia-Pacific will further examine the possibility of a regional
training program on project preparation, with participants provided with mentors, and required to
prepare specific projects for graduation at the end of the program. While the details of this regional
training program need to be worked out, there is an exciting possibility of doing this in conjunction with
ADB and the Asian Institute of Technology (AIT). The training program may encompass:

e Developing the Gender Sourcebook information into a training module with ICCCAD;
e Incorporating the revised economic toolkit;

e Using the project preparation guidelines; and

e Building on elements of the urban resilience training modules.

Activities and Results in FY 2015

Main Activities: Results:
New Activity N/A

Planned Activities and Results in FY 2016

Planned Activities: Timing: Expected Results:
* Finalize lessons leamed publication from Q1-Q2 e IR 1.1 540 person hours of training
project preparation activities completed in  climate  change

¢ |dentify potential partner organization/s for Q1-Q2 supported by USG assistance

developing and delivering training

e Develop course design and course Q1-Q2
materials

¢ Pilot-test training program Q3

USAID Adapt Asia-Pacific Work Plan FY2016 48




TASK FOUR: PROJECT PREPARATION

ACTIVITY 4.1: ASSIST NABARD, INDIA TO PREPARE ADAPTATION FUND PROJECTS

Location: India Partners: NABARD Start Date: FY2014 Q1

Description of Activity:

India’s National Bank for Agriculture and Rural Development (NABARD) is Asia-Pacific’s first organization
to achieve accreditation as a national implementing entity (NIE) for the UNFCCC Adaptation Fund
(AF). Following in-depth discussions with NABARD in August 2013 in Mumbai, USAID Adapt Asia-Pacific, is
working closely with NABARD staff and four individual EEs to strengthen and finalize four CCA project
proposals for submission to the AF. Two projects were approved by AF in October 2014 with a total
funding of US$3.2 million. An additional project was approved in FY2015 for $1.8 million, or $5.0 million
overall. During FY2016 the project will continue to work closely with NABARD staff and selected
Executing Entities (EEs) to prepare 1 or 2 additional CCA project proposals for submission to the AF for
financing. USAID Adapt Asia-Pacific support to date has demonstrated the quality of project
documentation and the appraisal skills required to obtain AF finance. Through field visits and working
sessions with NABARD and its partner NGOs (the EEs that submit project proposals to NABARD for
funding by the AF, and then implement the projects once they are approved), USAID Adapt Asia-
Pacific has: (i) explained the AF requirements; (ii) given step-by-step guidance on how to prepare the
project documents, as well as edited draft project documents prepared by EEs, and provided models
and formats for results frameworks, tables, text and annexes; and (i) provided hands-on training and
feedback to staff of NABARD and EEs. These activities have built a degree of confidence in NABARD
and begun the long process of building capacity within NABARD and a limited number of its EEs to
prepare projects that are fully compliant with the AF guidelines. To further improve NABARD’s internal
procedures and processes to identify and prioritize projects vis-a-vis prospective EE project proposals
USAID Adapt Asia-Pacific will continue to work with NABARD during FY2016 to finalize a suite of
knowledge products to facilitate a more rigorous process to select, shortlist, assess the vulnerability,
develop and appraise project proposals for AF financing. Documentation has already been provided
to NABARD on vulnerability assessment, shortlisting projects, and guidelines for the preparation of
climate change adaptation projects — designing and appraising projects for the Adaptation Fund.

Activities and Results in FY2015

Main Activities: Results:

e Signed updated MoU for Adapt Asia-Pacific |, |r 1.2: xxx institutions with improved capacity

cooperation to address climate change issues as a result
e Assisted NABARD to respond to AF comments on of USG assistance

two CCA project concept notes and two project | ¢ IR 2.1: Three climate change adaptation

proposals projects approved with facilitated access to
e Assisted two EE project proponents to finalize finance

project proposals ¢ IR 2.3: 33,304 people benefitting from climate

change adaptation project approved or in

* Support development of methodologies for the pipeline as a result of USG assistance

vulnerability assessment and for project
evaluation ® |R 2.4: $4,990,618 investment leveraged in U.S.

¢ Initiated capacity building of NABARD and its EEs dgllars, from private and public sources, for
. ) ) e . climate change as a result of USG assistance
in project identification and preparation

Planned Activities and Results in FY2016

Planned Activities: Timing:| EXpected Results:
e Extend MOU for cooperation with Q1 ¢ IR 1.2: Two institutions with improved capacity
NABARD to address climate change issues as a result of
e Assist NABARD to finalize one or two Q1-Q2 USG assistance
additional project proposals  for ¢ IR 2.1: Two climate change adaptation projects
submission to AF approved with facilitated access to finance
 Support NABARD with preparation of one Q1-Q2| °® IR 2.3: 5,000 peqple bgnefitting from climate
additional CCA project concept for AF change adaptation project approved or in the
approval pipeline as a result of USG assistance

e IR 2.4: $50,000 investment leveraged in U.S.
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e Support NABARD and EE  with dollars, from private and public sources, for
development of approved project climate change as a result of USG assistance

concept to project proposal

¢ Finalize and trial USAID Adapt Asia-Pacific Q1-Q3
supported tools, guides, and
methodologies on future NABARD-
sponsored CCA project proposals

e Continue to build capacity of NABARD Q1-Q3
and its EEs to prepare CCA project
proposals
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TASK FOUR: TECHNICAL ASSISTANCE IN PREPARING FUNDING PROPOSALS

ACTIVITY 4.2: INDIA - URBAN ADAPTATION PROJECTS IN INDIA (ICLEI)

Partners: City, State and National
Governments, India; ICLEI-South Asia;
Cities Development Initiative for Asia
(CDIA)

Location: India Start Date: FY2014 Q1

Description of Activity:

During FY2015, USAID Adapt Asia-Pacific continued to provide technical support to ICLEl - South Asia,
an international association of local governments, to build on the Rockefeller Foundation-funded urban
resilience strategies in the Indian city of Mysore to prepare a bankable climate change adaptation
project for financing. The Manila-based Cities Development Initiative for Asia (CDIA), a project
preparation arm of the Asia Development Bank (ADB), was brought in as a partner on this initiative. A
tripartite agreement among the parties sets out the individual roles and responsibilities for the overall
assignment. Mysore has been identified as the best suited for an urban climate change investment
project, one of the first of its kind in urban climate change adaptation projects in India. Identifying a
range of financing sources for the project will be a key aim of the study. Discussions with Mysore City
Cooperation (MCC) commenced in early 2014, followed by a detailed mission in August 2014, and
stakeholder consultation in January 2015 resulting in a city application for CDIA assistance in May 2015.
This application was approved by CDIA in June 2015 and the terms of reference that was primarily
drafted by USAID Adapt Asia-Pacific support was approved by Mysuru city in July 2015.4 Within the
overall envelope of the application, it has been agreed that support to MCC will comprise the
preparation of a pre-feasibility study (PFS) for an Integrated Drainage System and Climate Change
Adaptation Project. Recruitment of a consulting team is likely to occur in October 2015 and the work
will be completed by March 2016. USAID Asia-Pacific is providing four consultants within the overall
team (international economist/financial specialist, urban drainage engineer, environmentalist and
watershed management specialist).

Activities and Results in FY 2015

Main Activities: Results: N/A

e Carried out stakeholder workshop with Mysore city
officials, and NGO and private sector representatives
to vet the updated resilience strategy for Mysore and
shortlisted priority projects

e Validated, discussed and confirmed the suitability of a
climate change adaptation intervention for integrated
storm water drainage with Mysore city and Karnataka
state officials, which was approved and incorporated
into an application for CDIA technical support for
preparation of the pre-feasibility study (PFS)

Planned Activities and Results in FY2016

Planned Activities: Timing: Expected Results:
e Organize, commence and carry out the Q1-Q3 ¢ IR 2.1: One climate change adaptation
pre-feasibility study project in project pipeline with facilitated

access to finance

TASK FOUR: PROJECT PREPARATION

ACTIVITY 4.3: PHILIPPINES — VALENZUELA PRE-FEASIBILITY STUDY

4 ADB was also actively involved in the final drafting of the TOR, and is highly likely to finance the invest project as part of
a cluster approach involving a number of medium sized Indian cities.
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Partners: Cities Development Initiative for

Asia (CDIA), City Government of Start Date: September

Location: Philippines Valenzuela, Government. of Philippines 2014
Department of Public Works & Highways
(DPWH)

Description of Activity:

Cities Development Initiatives for Asia (CDIA), a regional initiative established in 2007 by the Asian
Development Bank and the Government of Germany that provides support to medium-sized Asian
cities to bridge the gap between their development plans and the preparation of infrastructure
investment projects, and USAID Adapt Asia-Pacific partnered in cooperation with the City Government
of Valenzuela in conducting a prefeasibility study (PFS) of the city of Valenzuela (one of the 16 highly
urbanized cities of Metropolitan Manila). The aim of the PFS is to reduce the adverse economic, social,
and environmental impacts of flooding in the most affected area in the western and southern parts of
the city. The PFS encompasses an infrastructure investment project that will assist the city to identify an
integrated approach to internal drainage and external flood control problems that currently exist and
that are likely to worsen in future as a result of continued population growth, urban expansion and
climate change related impacts. USAID Asia-Pacific provided two consultants (i.e. an international
economist and a national environmental specialist) to work with a six-person CDIA team of experts. The
PFS indicates that an investment amount of US$54.15 million is required not including land acquisition
costs and detailed engineering design work. CDIA/USAID Adapt Asia-Pacific launched the PFS at a
kick-off meeting in September 2014. USAID Adapt Asia-Pacific supported preparation of the PFS during
FY2015, with the final report submitted to the Government in April 2015. USAID Adapt Asia-Pacific also
assisted the city with identifying potential sources of finance for a future investment project (e.g. ADB,
WB and German bilateral assistance). However, Valenzuela City is unlikely to implement the project | its
entirety, as designed, due to lack of finance. Neither the World Bank nor ADB is likely to finance all
investment elements of such a loan project for VC, although a bilateral donor may be identified at
some point in future. Copies of the final PFS have been given to both the World Bank and ADB, and
there is a possibility that some of the identified investments may be implemented in the short- to
medium-term.

Activities and Results in FY2015

Main Activities: Results:
e Launched the PFS at a Sept. 2014 kick-off meeting N/A

e Supported preparation of the Inception Report for
discussion with Valenzuela city officials

e Completed the PFS design meeting the requirements of
potential funding sources, reviewed inputs to final
report, etc.

e Ongoing discussions with World Bank and ADB
regarding partial financing of some inputs (pumps) for
VC

Planned Activities and Results in FY2016

Planned Activities: Timing: Expected Resullts:

¢ IR 2.1: One climate change adaptation
project approved or in the pipeline as a
result of USG assistance

e Continued support, as requested, to CDIA Q1
to identify a financing source for investment
components of the Valenzuela PFS

TASK FOUR: PROJECT PREPARATION

ACTIVITY 4.4: DEVELOPING A DEMONSTRATION SITE ON CLIMATE CHANGE ADAPTATION, GENDER AND
COMMUNITY FORESTRY
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Partners: RECOFTC - The Center for People
Location: Nepal and Trees, and Nepal’s Sarlahi District | Start Date: FY 2014 Q3
Forestry Office and Soil Office

Description of Activity:

In the last quarter of FY14, USAID Adapt Asia-Pacific signed a partnership with RECOFTC - The Center for
People and Forests for a two-year co-funded activity. Through this activity a demonstration and
learning site has been established in Bishnupur of Sarlahi District of Nepal. The aim is to: (i) develop a
long-term demonstration site that will identify gender-sensitive community forestry based climate
change adaptation activities through participatory approaches; (i) support the District Forestry Office
(DFO) and a women-only community forestry user group (CFUG) in the development of project
proposals; and (iii) implement those activities in a women-only CFUG. During FY15, the USAID Adapt
Asia Pacific/RECOFTC team established and trialed a community forestry landscape-based
vulnerability assessment and adaptation option identification methodology that leads to the
development of projects for funding. The VA identified riverbank stabilization, response to water
shortage and agroforestry for livelihood diversification as the priority areas for adaptation interventions.
In the second half of FY2015, feasibility assessments for the adaptation options were undertaken and a
training was run for the DFO officials and community members on conducting vulnerability assessment
and identifying adaptation interventions.

During FY16, the USAID Adapt Asia Pacific/RECOFTC team will continue the partnership. The team will
work with the funding sources preliminarily identified in FY2015 to develop project proposals for funding
based on the vulnerability and feasibility assessments. The adaptation options identified will be
undertaken, starting with riverbank stabilization in Q1. In Q3, to promote learning and replication
nationwide, visits will be organized for representatives from national/sub-national Ministry of Forests and
Soil Conservation and other Nepal government officials, civil society organizations, CFUGs from other
regions of Nepal, and other interested patrties. To ensure sustainability of the approach, a practitioner’s
brief on community forestry landscape-based VA and adaptation option identification wil be
developed so that it can easily be scaled up to RECOFTC’s other focal countries around the region in
the future.

Activities and Results in FY2014

Main Activities: Results:

e Refine and finalize vulnerability assessment and | N/A
identification of adaptation interventions

e Work with District Forestry Office and District Soil
Office to incorporate CCA into Community Forestry
Operation Plan for demonstration site (ongoing)

e Train DFO officials and community members on
conducting V&A and identifying adaptation
interventions

Planned Activities and Results in FY2015

Planned Activities: Timing: Expected Results:
e Implement riverbank stabilization Q1 * R 2.'1: One climate qhange .adgptatlon
. project approved or in the pipeline as a
activities ;
result of USG assistance
e Finalize feasibility assessments for water Q1 ¢ IR 2.2: One facilitated project approved
shortage response and agroforestry or in the pipeline with a specific gender
livelihood options component

e Develop project proposal for external Q1-2
funding

e Implement water shortage and Q1-3
agroforestry adaptation options

e Undertake demonstration visits by MoFSC Q3
officials, other DFOs and CFUGs and any
other interested parties
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TASK FOUR: PROJECT PREPARATION

ACTIVITY 4.5: TIMOR LESTE — BUILDING SHORELINE RESILIENCE TO PROTECT LOCAL COMUNITIES

Location: Timor Leste Partners: UNDP, Government of Timor Leste | Start Date: FY2015 Q2

Description of Activity:

UNDP and USAID Adapt Asia-Pacific have partnered in the preparation (PPG team) of a US$7 million
shoreline resilience project for Global Environment Fund (GEF) LDCF financing. The project aims to: (i)
establish the policy framework and institutional capacity for climate resilient coastal management; (ii)
establish mangrove-based livelihoods to incentivize mangrove rehabilitation and protection; and (iii)
adopt integrated approaches to coastal adaptation to contribute to protection of coastal populations
and productive lands. USAID Adapt Asia-Pacific has contributed two international specialists
(ecosystem and gender) to the PPG team. The consultants developed draft technical annexes for the
ProDoc in FY2015. They will finalize their inputs to the Project Documents in the first quarter of 2016, for
submission to the GEF in the second quarter. In defining its overall role in project preparation, USAID
Adapt Asia-Pacific has begun in FY2015 to explore opportunities to develop an additional capacity
building activity directly with Timor Leste national government institutions. This activity will develop skills
for GIS-based spatial analysis of mangrove areas and the make decisions on site selection for coastal
adaptation activities.

Activities and Results in FY 2014

Main Activities: Results:
e Participation in Inception Mission Ongoing activity
e National and local Consultations

e USAD Adapt Asia-Pacific’s consultants draft
technical annexes on Mangrove Ecosystems and
Gender

e Participation in Validation Workshop

Planned Activities and Results in FY2015

Planned Activities: Timing: Expected Resullts:

e IR 1.2: One institution with improved
capacity to address climate change
issues as a result of USG assistance

e USAID Adapt Asia-Pacific’s consultants Q1
work with the Project Preparation Team
to finalize the design of the full-scale

project documents ¢ IR 2.1: One climate change adaptation
project approved or in the pipeline as a
e Design and implement parallel capacity Q1-Q2 result of USG assistance

building activity to support site selection

h ; . ¢ IR 2.2: One facilitated project approved
for project implementation

or in the pipeline with a specific gender

e Full-scale project preparation document Q2 component
finalized and submitted for GEF’s e IR 2.3: Approximately 20,000 people
approval benefiting from the climate change

adaptation project approved or in the
pipeline as a result of USG assistance

e IR 2.4. Approximately US$34.5 milion
investment leveraged in U.S. dollars, from
private and public sources, for climate
change as a result of USG assistance
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TASK FOUR: PROJECT PREPARATION

ACTIVITY 4.6: IMPLEMENTATION OF ARAFURA AND TIMOR SEAS STRAEGIC ACTION PROGRAMS

Location: Timor Leste Partners: UNDP Start Date: FY 2015

Description of Activity:

UNDP and USAID Adapt Asia-Pacific have partnered with the Governments of Timor-Leste and
Indonesia in the preparation (PPG team) of a US$9.7 milion marine biodiversity project in the Arafura
and Timor Seas. This project, dubbed ATSEA2, is intended to implement the strategic action plan
developed during the first phase of the project (ATSEAL). Part of the project will focus on ecosystems-
based adaptation as a part of integrated coastal management to reduce impacts of climate change
both on coastal communities and marine biodiversity.

USAID Adapt Asia-Pacific is supporting this activity with the contribution of three international specialists
(marine biodiversity, gender and social inclusion, stakeholder engagement) as well as a national
community engagement specialist to the PPG team. In FY2015, the consultants participated in the
inception workshop and began stakeholder consultations. In FY2016, the community engagement will
finalize local consultations and draft project documents and annexes will be developed in
coordination with the UNDP PPG team. The four USAID Adapt Asia-Pacific consultants will attend the
project preparation validation workshop in December 2015 to be held in Indonesia. The project
documents will then be finalized and submitted for GEF approval in Q2.

Activities and Results in FY 2014

Main Activities: Results:

e Participation in Inception Mission in Dili, Timor Leste | Ongoing activity
and Jakarta and Ambon, Indonesia

= Consultations with project stakeholders

Planned Activities and Results in FY2015

Planned Activities: Timing Expected Results:
¢ Finalize district and community Q1 * R'Z'.l: One climate change adaptat!on
. project approved or in the pipeline
consultations . - )
with facilitated access to finance
e USAID Adapt-Asia-Pacific consultants to Q1 e IR 22 One facilitated project
work with UNDP PPG team to prepare approved or in the pipeline with a
draft project document and annexes specific gender component
e Hold a validation workshop with project Q1 ¢ IR 23: Approximately 900,000 people
stakeholders beneﬁtmg from the climate ch.ange
adaptation project approved or in the
e Submit project document to GEF for Q2 pipeline as a result of USG assistance
funding e IR 24. Approximately US$111.295

milion investment leveraged in U.S.
dollars, from private and public
sources, for climate change as a result
of USG assistance
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